

Site Name: Task Order 62 CES Environmental		Operational Period: Date: 5-18-2015		U.S. EPA Region 6 DAILY WORK ORDER Emergency and Rapid Response Service	
Branch: Federal		Division/Group: Response			

WORK AUTHORIZED:
 Continue to pump water on site as necessary, depending on rainfall.
 Continue development of profiles and disposal of sludge, liquids, and solids.
 Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.

Site Cercdis:#	TXD 008950461	On-Scene Coordinator:	ERRS Response Manager
Contract Number:	EP – S6 - 07 -02	Gary Moore, USEPA	LeRoy Cassidey, CB&I Federal
Task Order:	062	Date: 5.18.2015	Time: 1700

PERSONNEL ON-SITE:	QTY	Used	Unused	EQUIPMENT ON-SITE:	QTY	USED	Unused
Response Manager	1	1		Pick –up Truck	2	2	
Foreman	1	1		Generator	1	1	
Equipment Operator	0	0		Trash Pumps	2	2	
Truck Driver	1	1		Utility Trailer	0	0	
Laborer	2	2		Frac Tank w Liner	1	1	
Health and Safety Manager	0	0		4,000 PSI Pressure Washer	1	1	
PERSONNEL OFF-SITE				Open Top Roll Off	5	5	
Subcontract Manager	1	1		Vacuum Truck Air Mover	1	1	
Transport and Disposal Coord	1	1		Carbon Vapor Unit	0	0	
Field Cost Accountant	1	1		Skid Steer	0	0	
				Vacuum/OT Boxes	14	14	
				9,000 lb Overhead Lift	1	1	
				Storage Trailer	1	1	
				Myers (Bean) Pump	1	1	
				Air Compressor	1	1	

WORK ACCOMPLISHED / AMENDMENTS *(problem areas, general comments, summary) (Input for day's 1, 900-5Pon5):*

The RM continued processing of operational-H/Safety paperwork, procurements, and invoices. Received data from Test America. Prepared for transfer of lime to a sludge box. Continued to track routing and move along Dynamic Rental change order for lime transport and VB/OT rental.

T&D Coordinator evaluated the Test America data. Provided data to Republic Services for approval of OT 25319 and OT25134. Provide data for FT 5180 to Lonestar Ecology LLC for review.

The crew removed the hay bale from the North drain. They hooked up the vacuum truck to VB 25229 and started sludge removal from the Washing Bay. Removed water from the North Containment. Skimmed oil out of the South Containment.

OSC	Date:	Time:	RM	Date: 5.19.2015	Time: 1000
-----	-------	-------	----	-----------------	------------

Next OPERATIONAL PERIOD *(administrative, tactical / status changes, special instructions, H&S) (Input for next DWO):*
 Continue to removal water from ponds and containments. Continue cleaning and pressure washing the remaining totes. Clean washing bays and remove sludge. Prepare VB 25147, VB 25274, OT 25563 and OT 25165 for disposal.
 Continue to sample, profile, and schedule waste for final transportation and disposal. Continue to process invoices, set up procurements and track costs.