

<b>Site Name:</b> Task Order 62 CES Environmental		<b>Operational Period:</b> Date: 4-23-2015		<b>U.S. EPA Region 6</b> <b>DAILY WORK ORDER</b> Emergency and Rapid Response Service	
<b>Branch:</b> Federal		<b>Division/Group:</b> Response			

**WORK AUTHORIZED:**  
 Continue to pump water on site as necessary, depending on rainfall.  
 Continue development of profiles and disposal of sludge, liquids, and solids.  
 Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.

Site Cerclis:#	TXD 008950461	On-Scene Coordinator:	ERRS Response Manager
Contract Number:	EP - S6 - 07 -02	Gary Moore, USEPA	LeRoy Cassidey, CB&I Federal
Task Order:	062	Date: 4.23.2015      Time: 1700	Date: 4.23.2015      Time: 1700

PERSONNEL ON-SITE:		QTY	Used	Unused	EQUIPMENT ON-SITE:		QTY	USED	Unused
Response Manager		1	1		Pick -up Truck		2	2	
Foreman		1	1		Generator		2	2	
		0	0		Trash Pumps		2	2	
Truck Driver/Equip Op		1	1		Utility Trailer		1	1	
Laborer		2	2		Frac Tank w Liner		1	1	
Health and Safety Manager		0	0		4,000 PSI Pressure Washer		1	1	
<b>PERSONNEL OFF-SITE</b>					Open Top Roll Off		8	8	
Subcontract Manager		1	1		Vacuum Truck Air Mover		1	1	
Transport and Disposal Coord		1	1		Carbon Vapor Unit		1	1	
Field Cost Accountant		1	1		Skid Steer		1	1	
					Vacuum/OT Boxes		16	16	
					9,000 lb Overhead Lift		1	1	
					Storage Trailer		1	1	
					Myers (Bean) Pump		1	1	
					Air Compressor		1	1	

**WORK ACCOMPLISHED / AMENDMENTS** *(problem areas, general comments, summary ) (Input for day's 1, 900-5Pon5):*  

The RM continued processing of operational-H/Safety paperwork, procurements, invoices, and status/projection spreadsheets. Processed two trucks to EcoServe (Lonestar) and one load to Republic. Coordinated with TIBM on FT 1004 cleaning, CB&I on TCEQ approvals and drum counts for Clean Harbors. Cross checked, corrected and updated drum counts for future transportation and disposal with Clean Harbors and US Ecology.

T&D Coordinator continued to work/profile waste with Lonestar, US Ecology, Veolia, and Clean Harbor. Tracked procurements for transportation and disposal of waste. Worked with CB&I on Veolia invoices and Clean Harbor scheduling.

The crew placed all lab samples into the appropriate groups, acids to FT 5180, bases to VB 25147. Helped loading of Lonestar's vacuum truck. Continued consolidation of remaining drums/totes and poly tanks. Neutrals to OT 25319, Bases to VB 25229. Fixed valve on 4047 PT 2. Pumped water from the middle pond to the North Sump.

Lonestar Ecology transported two loads from FT 1001 to EcoServe via Lonestar. CDW Transported picked, delivered and returned OT 25480, empty drums and totes to Republic's Blue Ridge Landfill.

OSC	Date:	Time:	RM	Date: 4.24.2015	Time: 900
-----	-------	-------	----	-----------------	-----------

**Next OPERATIONAL PERIOD** *(administrative, tactical / status changes, special instructions, H&S) (Input for next DWO):*  
 Lonestar Ecology transporting waste from FT 1001 and PT 2 to EcoServe.  
 Crew continuing consolidations of drums, totes, and poly tank wastes into the appropriate waste streams. Clean vacuum truck, continue cleanup of acid transfer area. Continue to clean and cut up empty drums and totes.  
 Continue to profile waste, process invoices, set up procurements and track costs.