

Site Name: Task Order 62 CES Environmental		Operational Period: Date: 6-4-2015		U.S. EPA Region 6 DAILY WORK ORDER Emergency and Rapid Response Service	
Branch: Federal		Division/ Group: Response			

WORK AUTHORIZED:
 Continue to pump water on site as necessary, depending on rainfall.
 Continue development of profiles and disposal of sludge, liquids, and solids.
 Continue removal of process water from Frac Tanks.

Site Cercdis:# TXD 008950461	On-Scene Coordinator:	ERRS Response Manager
Contract Number: EP – S6 - 07 -02	Gary Moore, USEPA	LeRoy Cassidey, CB&I Federal
Task Order: 062	Date: 6.4.2015 Time: 1700	Date: 6.4.2015 Time: 1700

PERSONNEL ON-SITE:	QTY	Used	Unused	EQUIPMENT ON-SITE:	QTY	USED	Unused
Response Manager	1	1		Pick –up Truck	0	0	
Foreman	0	0		Generator	1	1	
Equipment Operator	0	0		Trash Pumps	0	0	
Truck Driver	0	0		Office Trailer	1	1	
Laborer	0	0		Frac Tank w Liner	1	1	
Health and Safety Manager	0	0		4,000 PSI Pressure Washer	1	1	
PERSONNEL OFF-SITE				Myers (Bean) Pump	1	1	
Subcontract Manager	1	1		Skid Steer	0	0	
Transport and Disposal Coord	1	1		Vacuum/OT Boxes	9	9	
Field Cost Accountant	1	1		9,000 lb Overhead Lift	1	1	
				Storage Trailer	1	1	

WORK ACCOMPLISHED / AMENDMENTS *(problem areas, general comments, summary)* *(Input for day's 1, 900-5Pon5):*
 The RM scheduled demobilization of remaining equipment, checked on status of outstanding analysis, processed invoices, monitored TIBM progress on FT 1004, and started procurement on fence purchase.
 The T and D Coordinator reviewed the final report from Test America, made disposal request under existing profiles to Republic Services on OT 25480 and VB 25229. Request made to Lone Star Ecology for disposal of wastewater in FT 1001.
 No crew on site.

OSC	Date:	Time:	RM	Date: 6.5.2015	Time: 0730
-----	-------	-------	----	----------------	------------

Next OPERATIONAL PERIOD *(administrative, tactical / status changes, special instructions, H&S)* *(Input for next DWO):*
 Set up demobilization of site equipment by 6/10. US Ecology scheduled to pick up OT 25134 on 6/10. Continue work on scheduling the remaining waste FT 1001, VB25229, and OT 25480. Continue to process invoices and daily 1900 55s.