

Site Name: Task Order 62 CES Environmental		Operational Period: Date: 9/15/2015-10/9/2015		U.S. EPA Region 6 DAILY WORK ORDER Emergency and Rapid Response Service
Branch: Federal		Division/Group: Response		

WORK AUTHORIZED:

Continue approving and processing invoices for payment and finalization.
Continue with 1900-55 and CERCLA Off-Site Disposal Report.

Site Cerclis:#	TXD 008950461	On-Scene Coordinator:	ERRS Response Manager
Contract Number:	EP - S6 - 07 -02	Gary Moore, USEPA	LeRoy Cassidey, CB&I Federal
Task Order:	062	Date: 10.9.2015	Time:1700


PERSONNEL ON-SITE:		QTY	Used	Unused	EQUIPMENT ON-SITE:		QTY	USED	Unused
PERSONNEL OFF-SITE									
	Response Manager	1	1						
	Transport and Disposal Coord	1	1						
	Field Cost Accountant	1	1						
	Subcontract Manager	1	1						

WORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary)(Input for day's 1, 900-5Pon5):

RM, FCA continued to work on vendor and client invoices. T & D Coordinator continue to review transportation invoices and continues with the Off Site Disposal Report. .

RM completed site paperwork including the DWO. Reviewed and approved 1900-55. Approved and tracked outstanding invoices and review, answer questions on client invoices. . Tracked and moved forward outstanding procurement and change orders for invoice processing.

FCA continued to produce and finalize invoices on 1900 55's and continues work with Team Subcontractor on accuracy of their invoices

OSC	Date:	Time:	RM, LeRoy Cassidey	Date:	Time:
				10.11.2015	0800

Next OPERATIONAL PERIOD (administrative, tactical / status changes, special instructions, H&S)(Input for next DWO):

Continue with site close out, finalizing/processing invoices and site reports.

Continue to get invoices processed, paid and finalized on the 1900-55 and help with client billing.