

Site Name: Task Order 62 CES Environmental		Operational Period: Date: 5-22-2015		U.S. EPA Region 6 DAILY WORK ORDER Emergency and Rapid Response Service	
Branch: Federal		Division/Group: Response			

WORK AUTHORIZED:

Continue to pump water on site as necessary, depending on rainfall.

Continue development of profiles and disposal of sludge, liquids, and solids.

Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.

Site Cerclis:# TXD 008950461	On-Scene Coordinator:	ERRS Response Manager
Contract Number: EP – S6 - 07 -02	Gary Moore, USEPA	LeRoy Cassidey, CB&I Federal
Task Order: 062	Date: 5.22.2015 Time:1700	Date: 5.22.2015 Time: 1700

PERSONNEL ON-SITE:		QTY	Used	Unused	EQUIPMENT ON-SITE:		QTY	USED	Unused
Response Manager	1	1		Pick –up Truck	2	2			
Foreman	1	1		Generator	1	1			
Equipment Operator	0	0		Trash Pumps	0	0			
Truck Driver	1	1		Utility Trailer	0	0			
Laborer	2	2		Frac Tank w Liner	1	1			
Health and Safety Manager	0	0		4,000 PSI Pressure Washer	1	1			
PERSONNEL OFF-SITE									
Subcontract Manager	1	1		Open Top Roll Off	5	5			
Transport and Disposal Coord	1	1		Vacuum Truck Air Mover	1	1			
Field Cost Accountant	1	1		Carbon Vapor Unit	0	0			
				Skid Steer	0	0			
				Vacuum/OT Boxes	9	9			
				9,000 lb Overhead Lift	1	1			
				Storage Trailer	1	1			
				Myers (Bean) Pump	1	1			
				Air Compressor	1	1			

WORK ACCOMPLISHED / AMENDMENTS *(problem areas, general comments, summary)*(Input for day's 1, 900-5Pon5):

The RM continued processing of operational-H/Safety paperwork, procurements, and invoices. Successfully completed FT 1004 transport to TIBM. Manifested one OT to Republic for disposal of drums and totes. Manifested two loads from FT 5180 for transport to EcoServe.

The crew completed the drain and breaking lines in the wastewater treatment area. Aided Lone Star driver on FT5180 loads. Moved poly tank to staging area. Crew cleaned up WWT area.

OSC	Date: 5/27/15	Time: 1251	RM Mike Means	Date: 5.26.2015	Time:1000
-----	---------------	------------	---------------	-----------------	-----------

Next OPERATIONAL PERIOD *(administrative, tactical / status changes, special instructions, H&S)*(Input for next DWO):

Clean up, cut up ADS or vacuum hose place in US Ecology roll off. Cut up dirty totes place in same box. Place PPE in some box. Clean up lime spill area. Remove liquids fom Warehouse Bay Trenches. Pump water after extreme rain event.