


<b>Site Name:</b> Task Order 62 CES Environmental		<b>Operational Period:</b> Date: 6.12-19.2015		<b>U.S. EPA Region 6</b> <b>DAILY WORK ORDER</b> Emergency and Rapid Response Service				
<b>Branch:</b> Federal		<b>Division/Group:</b> Response						
<b>WORK AUTHORIZED:</b>								
Track remaining waste shipments and containers.								
Continue approving and processing invoices for payment and finalization.								
Continue with daily 1900-55 s.								
Site Cerclis:# TXD 008950461		On-Scene Coordinator:		ERRS Response Manager				
Contract Number: EP - S6 - 07 -02		Gary Moore, USEPA		LeRoy Cassidey, CB&I Federal				
Task Order: 062		Date: 6.19.2015		Time: 1700				
Date: 6.19.2015		Time: 1700						
<b>PERSONNEL ON-SITE:</b>		<b>QTY</b>	<b>Used</b>	<b>Unused</b>	<b>EQUIPMENT ON-SITE:</b>	<b>QTY</b>	<b>USED</b>	<b>Unused</b>
<b>PERSONNEL OFF-SITE</b>								
Response Manager		1	1		Vacuum/OT Boxes	7	7	
Transport and Disposal Coord		1	1					
Field Cost Accountant		1	1					
Subcontract Manager								
<b>WORK ACCOMPLISHED / AMENDMENTS</b> <i>(problem areas, general comments, summary )(Input for day's 1, 900-5Pon5):</i>								
RM completed site paperwork including the DWO. Reviewed and approved 1900-55. Approved and tracked outstanding invoices. Tracked and moved forward outstanding procurement change orders for invoice processing.								
OT 25337 received by US Ecology. Some material was stuck to the bottom the roll off and had to scrape out by US Ecology add an additional charge of \$ 250.00.								
FCA continued to produce weekly 1900 55 and finalize invoices.								
OSC		Date:	Time:	RM			Date: 6.22.2015	Time: 0800
<b>Next OPERATIONAL PERIOD</b> <i>(administrative, tactical / status changes, special instructions, H&amp;S)(Input for next DWO):</i>								
Continue with site close out, finalizing/processing invoices and site reports.								