



PASTOR, BEHLING & WHEELER, LLC

ENGINEERING & ENVIRONMENTAL CONSULTING SERVICES

11231 Richmond Avenue
Suite D104
Houston, TX 77082
Tel (832) 916-3690

June 9, 2016
Project No. 4006

Mr. Rodney Bryant
VCP-CA Section, MC-221
Remediation Division
Texas Commission on Environmental Quality
P. O. Box 13087
Austin, Texas 78711-3087

**SUBJECT: VOLUNTARY CLEANUP PROGRAM (VCP)
CES GRIGGS ROAD VCP SITE
4900 GRIGGS ROAD, 4904 GRIGGS ROAD, AND 5910 WAYLAND STREET
(VCP No. 2751; CN604824904; RN108370644)**

MONTHLY STATUS REPORT: MAY 2016

Dear Mr. Bryant:

Pastor, Behling & Wheeler, LLC (PBW) is providing this monthly status report for the environmental assessment of the CES Griggs Road VCP Site (the Site) pursuant to the requirements of VCP Agreement No. 2751. The VCP Agreement was executed between the CES Griggs Road PRP Group and the Texas Commission on Environmental Quality (TCEQ) on June 10, 2015.

VCP ASSESSMENT ACTIVITIES CONDUCTED IN MAY 2016

The following activities occurred in May 2016:

1. Conducted twice weekly Site inspections.
2. Completed storm water pump down and off-site transport of water from the AST containment area. Approximately 8 inches of rain were recorded at nearby weather stations for May. The combined rainfall for April and May in the vicinity of the Site was approximately 18 inches. Based on results of analytical testing, the water was shipped as Class 2 non-hazardous waste.
3. Disposed of fluorescent light bulbs consolidated by EPA and TCEQ in warehouse during emergency removal action.
4. Inventoried, packed and shipped 24 boxes of manifests and related materials for cost recovery allocation.
5. Prepared work plan for closure of waste management units.
6. Prepared profiles and manifests for disposal of investigative-derived waste.

VCP ASSESSMENT ACTIVITIES PLANNED FOR JUNE 2016

The following assessment activities are planned for June 2016:

1. Conduct routine twice weekly Site inspections to monitor Site security.
2. Complete inventory and shipment of manifests and materials for cost recovery allocation.
3. Dispose investigative-derived waste.



Mr. Rodney Bryant
June 9, 2016
Page 2 of 2

4. Perform Site walk with potential contractors for waste management unit closure activities.
5. Conduct quarterly groundwater sampling.

Please do not hesitate to contact me at (832) 916-3691 if you have any questions or comments regarding this status report.

Sincerely,
PASTOR, BEHLING & WHEELER, LLC

Brenda P. Basile, Ph.D.
Senior Consulting Scientist

cc: Mr. Gary Moore, Environmental Protection Agency Region 6
CES Griggs Road PRP Group