

<b>Site Name:</b> Task Order 62 CES Environmental		<b>Operational Period:</b> Date: 5-11-2015		<b>U.S. EPA Region 6</b> <b>DAILY WORK ORDER</b> Emergency and Rapid Response Service	
<b>Branch:</b> Federal		<b>Division/Group:</b> Response			

**WORK AUTHORIZED:**

Continue to pump water on site as necessary, depending on rainfall.

Continue development of profiles and disposal of sludge, liquids, and solids.

Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.

Site Cercles:#	TXD 008950461	On-Scene Coordinator:	ERRS Response Manager
Contract Number:	EP - S6 - 07 -02	Gary Moore, USEPA	LeRoy Cassidey, CB&I Federal
Task Order:	062	Date: 5.11.2015      Time: 1700	Date: 5.11.2015      Time: 1700



PERSONNEL ON-SITE:		QTY	Used	Unused	EQUIPMENT ON-SITE:		QTY	USED	Unused
Response Manager	1	1			Pick -up Truck	2	2		
Foreman	1	1			Generator	2	2		
Equipment Operator	0	0			Trash Pumps	0	0		
Truck Driver	1	1			Utility Trailer	1	1		
Laborer	3	3			Frac Tank w Liner	1	1		
Health and Safety Manager	0	0			4,000 PSI Pressure Washer	1	1		
<b>PERSONNEL OFF-SITE</b>					Open Top Roll Off	5	5		
Subcontract Manager	1	1			Vacuum Truck Air Mover	1	1		
Transport and Disposal Coord	1	1			Carbon Vapor Unit	0	0		
Field Cost Accountant	1	1			Skid Steer	1	1		
					Vacuum/OT Boxes	14	14		
					9,000 lb Overhead Lift	1	1		
					Storage Trailer	1	1		
					Myers (Bean) Pump	1	1		
					Air Compressor	1	1		

**WORK ACCOMPLISHED / AMENDMENTS** *(problem areas, general comments, summary) (Input for day's 1, 900-5Pon5):*

The RM continued processing of operational-H/Safety paperwork, procurements, and invoices. Prompted Test America to compile the latest analytical reports. Continued to work with TIBM, Dynamic Rental and Triad on transportation issues.

T&D Coordinator completed Sodium Nitrite profile.

The crew continued pressure washing and cutting poly tanks, drums and totes. They cleaned the truck wash bays and prepared for the rain event.

OSC 	Date: 5/12/15	Time: 0945	RM 	Date: 5.12.2015	Time: 0900
--	---------------	------------	---	-----------------	------------

**Next OPERATIONAL PERIOD** *(administrative, tactical / status changes, special instructions, H&S)(Input for next DWO):*

Prepare for rain event. Continue sump cleaning and pressure washing of empty drums and totes. Set up and start removal of debris from the salvage tanker in the warehouse. Start removal of solids from the wastewater treatment area.

Continue to sample, profile, and schedule waste for final transportation and disposal. Continue to process invoices, set up procurements and track costs.