

<b>Site Name:</b> Task Order 62 CES Environmental		<b>Operational Period:</b> Date: 6-1-2015		<b>U.S. EPA Region 6</b> <b>DAILY WORK ORDER</b> Emergency and Rapid Response Service
<b>Branch:</b> Federal		<b>Division/Group:</b> Response		

**WORK AUTHORIZED:**

Continue to pump water on site as necessary, depending on rainfall.  
 Continue development of profiles and disposal of sludge, liquids, and solids.  
 Continue removal of process water from Frac Tanks.



<b>Site Cercis:#</b> TXD 008950461	<b>On-Scene Coordinator:</b> Gary Moore, USEPA	<b>ERRS Response Manager</b> LeRoy Cassidey, CB&I Federal
<b>Contract Number:</b> EP - S6 - 07 -02	<b>Date:</b> 6.1.2015	<b>Date:</b> 6.1.2015
<b>Task Order:</b> 062	<b>Time:</b> 1700	<b>Time:</b> 1700

PERSONNEL ON-SITE:		QTY	Used	Unused	EQUIPMENT ON-SITE:		QTY	USED	Unused
Response Manager		1	1		Pick -up Truck		0	0	
Foreman		0	0		Generator		1	1	
Equipment Operator		0	0		Trash Pumps		2	2	
Truck Driver		0	0		Office Trailer		1	1	
Laborer		0	0		Frac Tank w Liner		1	1	
Health and Safety Manager		0	0		4,000 PSI Pressure Washer		1	1	
<b>PERSONNEL OFF-SITE</b>					Open Top Roll Off		2	2	
Subcontract Manager		1	1		Skid Steer		0	0	
Transport and Disposal Coord		1	1		Vacuum/OT Boxes		9	9	
Field Cost Accountant		1	1		9,000 lb Overhead Lift		1	1	
					Storage Trailer		1	1	
					Myers (Bean) Pump		1	1	

**WORK ACCOMPLISHED / AMENDMENTS** (problem areas, general comments, summary )(Input for day's 1, 900-5Pon5):

The RM mobilized to site and processed invoices, pcard transactions and reviewed site paper work from the previous week.

No crew on site.

<b>OSC</b> 	<b>Date:</b> 6/2/15	<b>Time:</b> 1650	<b>RM</b> 	<b>Date:</b> 6.2.2015	<b>Time:</b> 1600
--	---------------------	-------------------	--	-----------------------	-------------------

**Next OPERATIONAL PERIOD** (administrative, tactical / status changes, special instructions, H&S)(Input for next DWO):

Set up demobilization of site equipment; continue work on analysis and disposal of remaining waste FT 1001, VB25229, OT 25480 and OT 25134. Continue to process invoices and daily 1900 55s.