


Site Name: Task Order 62 CES Environmental		Operational Period: Date: 5-12-2015		U.S. EPA Region 6 <b>DAILY WORK ORDER</b> Emergency and Rapid Response Service				
Branch: Federal		Division/ Group: Response						
<b>WORK AUTHORIZED:</b>								
Continue to pump water on site as necessary, depending on rainfall.								
Continue development of profiles and disposal of sludge, liquids, and solids.								
Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.								
Site Cercles:# TXD 008950461		On-Scene Coordinator:		ERRS Response Manager				
Contract Number: EP - S6 - 07 -02		Gary Moore, USEPA		LeRoy Cassidey, CB&I Federal				
Task Order: 062		Date: 5.12.2015 Time:1700		Date: 5.12.2015 Time: 1700				
<b>PERSONNEL ON-SITE:</b>		QTY	Used	Unused	<b>EQUIPMENT ON-SITE:</b>	QTY	USED	Unused
Response Manager	1	1			Pick -up Truck	2	2	
Foreman	1	1			Generator	2	2	
Equipment Operator	0	0			Trash Pumps	0	0	
Truck Driver	1	1			Utility Trailer	1	1	
Laborer	3	3			Frac Tank w Liner	1	1	
Health and Safety Manager	0	0			4,000 PSI Pressure Washer	1	1	
<b>PERSONNEL OFF-SITE</b>					Open Top Roll Off	5	5	
Subcontract Manager	1	1			Vacuum Truck Air Mover	1	1	
Transport and Disposal Coord	1	1			Carbon Vapor Unit	0	0	
Field Cost Accountant	1	1			Skid Steer	1	1	
					Vacuum/OT Boxes	14	14	
					9,000 lb Overhead Lift	1	1	
					Storage Trailer	1	1	
					Myers (Bean) Pump	1	1	
					Air Compressor	1	1	
<b>WORK ACCOMPLISHED / AMENDMENTS</b> (problem areas, general comments, summary )(Input for day's 1, 900-5Pon5):								
The RM continued processing of operational-H/Safety paperwork, procurements, and invoices. Continued to work with TIBM, Dynamic Rental on transportation of FT 1004. Continue with cost estimates and evaluated the lime transportation bids.								
T&D Coordinator continued to work with Clean Harbor on Sodium Nitrite disposal.								
The crew pumped water from the middle pond to the storm sewer. They removed water from VB 25229 and placed it into FT 1001. They removed solids from the open vessel into VB 25229. Crew removed solids from the WWT area and cleaned the truck bays in the warehouse.								
Dynamic Rentals relocated OT roll offs and vacuum boxes.								
OSC	Date:	Time:	RM			Date: 5.13.2015	Time:0900	
<b>Next OPERATIONAL PERIOD</b> (administrative, tactical / status changes, special instructions, H&S)(Input for next DWO):								
Continue to manage the large rain event. Continue sump cleaning and pressure washing of empty drums and totes. Continue cleaning the WWT area. Clean working bays and remove sludge.								
Continue to sample, profile, and schedule waste for final transportation and disposal. Continue to process invoices, set up procurements and track costs.								