

Site Name: Task Order 62 CES Environmental		Operational Period: Date: 6-8-2015		U.S. EPA Region 6 DAILY WORK ORDER Emergency and Rapid Response Service	
Branch: Federal		Division/Group: Response			

WORK AUTHORIZED:

Schedule equipment for final demobilization on 6/10/2015.

Schedule remaining loads of waste for final disposal.

Continue removal of process water from Frac Tanks.

Site Cerclis:#	TXD 008950461	On-Scene Coordinator:	ERRS Response Manager
Contract Number:	EP – S6 - 07 -02	Gary Moore, USEPA	LeRoy Cassidey, CB&I Federal
Task Order:	062	Date: 6.8.2015	Time: 1700



PERSONNEL ON-SITE:		QTY	Used	Unused	EQUIPMENT ON-SITE:		QTY	USED	Unused
Response Manager	1	1		Pick –up Truck	1	1			
Foreman	1	1		Generator	1	1			
Equipment Operator	0	0		Trash Pumps	0	0			
Truck Driver	0	0		Office Trailer	1	1			
Laborer	2	2		Frac Tank w Liner	1	1			
Health and Safety Manager	0	0		4,000 PSI Pressure Washer	1	1			
PERSONNEL OFF-SITE				Myers (Bean) Pump	1	1			
Subcontract Manager	1	1		Skid Steer	0	0			
Transport and Disposal Coord	1	1		Vacuum/OT Boxes	9	9			
Field Cost Accountant	1	1		9,000 lb Overhead Lift	1	1			
				Storage Trailer	1	1			

WORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary)(Input for day's 1, 900-5Pon5):

The RM scheduled demobilization of the remaining equipment. Continue to monitor and accelerate the e requisition process on the final set of procurements. Processed daily paper work and invoices.

The T and D Coordinator set up disposal of the remaining drums at TIBM and completed e requisition for final load of sludge to US Ecology.

The crew packaged, loaded, unloaded, and transported their supplies from the site to their warehouse. Crew assisted Lonestar Ecology LLC with three loads of wastewater.

OSC		Date:	6/9/15	Time:	1218	RM		Date:	6.9.2015	Time:	1100
-----	---	-------	--------	-------	------	----	--	-------	----------	-------	------

Next OPERATIONAL PERIOD (administrative, tactical / status changes, special instructions, H&S)(Input for next DWO):

Demobilize site equipment on 6/10/2015. Lone Star Ecology LLC schedule to finish transportation and disposal of wastewater from FT 1001. OT 25480 scheduled for disposal at Republic Services Blue Ridge Landfill. Continue to process invoices and daily 1900 55s. US Ecology schedule to transport and dispose OT 25134 and VB 25229 on 6/10/2015.