

Site Name: Task Order 62 CES Environmental		Operational Period: Date: 6.12-19.2015		U.S. EPA Region 6 DAILY WORK ORDER Emergency and Rapid Response Service
Branch: Federal		Division/ Group: Response		

WORK AUTHORIZED:

Track remaining waste shipments and containers.

Continue approving and processing invoices for payment and finalization.

Continue with daily 1900-55 s.

Site Cerclis:#	TXD 008950461	On-Scene Coordinator:	ERRS Response Manager
Contract Number:	EP - S6 - 07 -02	Gary Moore, USEPA	LeRoy Cassidey, CB&I Federal
Task Order:	062	Date: 6.19.2015	Time: 1700
		Date: 6.19.2015	Time: 1700



PERSONNEL ON-SITE:		QTY	Used	Unused	EQUIPMENT ON-SITE:		QTY	USED	Unused
PERSONNEL OFF-SITE									
Response Manager	1	1			Vacuum/OT Boxes	7	7		
Transport and Disposal Coord	1	1							
Field Cost Accountant	1	1							
Subcontract Manager									

WORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary)(Input for day's 1, 900-5Pon5):

RM completed site paperwork including the DWO. Reviewed and approved 1900-55. Approved and tracked outstanding invoices. Tracked and moved forward outstanding procurement change orders for invoice processing.

OT 25337 received by US Ecology. Some material was stuck to the bottom the roll off and had to scrape out by US Ecology add an additional charge of \$ 250.00.

FCA continued to produce weekly 1900 55 and finalize invoices.

OSC 	Date: 6/22/15	Time: 1330	RM 	Date: 6.22.2015	Time: 0800
----------------------------------------------------------------------------------------	---------------	------------	-----------------------------------------------------------------------------------------	-----------------	------------

Next OPERATIONAL PERIOD (administrative, tactical / status changes, special instructions, H&S)(Input for next DWO):

Continue with site close out, finalizing/processing invoices and site reports.