



<b>Site Name:</b> Task Order 62 CES Environmental		<b>Operational Period:</b> Date: 5-26-2015		<b>U.S. EPA Region 6 DAILY WORK ORDER Emergency and Rapid Response Service</b>											
<b>Branch:</b> Federal		<b>Division/Group:</b> Response													
<b>WORK AUTHORIZED:</b>															
Continue to pump water on site as necessary, depending on rainfall.															
Continue development of profiles and disposal of sludge, liquids, and solids.															
Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.															
Site Cerclis:# TXD 008950461		On-Scene Coordinator:		ERRS Response Manager											
Contract Number: EP – S6 - 07 -02		Gary Moore, USEPA		LeRoy Cassidey, CB&I Federal											
Task Order: 062		Date: 5.26.2015 Time:1700		Date: 5.26.2015 Time: 1700											
<b>PERSONNEL ON-SITE:</b>		<b>QTY</b>		<b>Used</b>		<b>Unused</b>		<b>EQUIPMENT ON-SITE:</b>		<b>QTY</b>		<b>USED</b>		<b>Unused</b>	
Response Manager		1		0				Pick –up Truck		2		1			
Foreman		1		1				Generator		1		0			
Equipment Operator		0		0				Trash Pumps		0		0			
Truck Driver		1		0				Utility Trailer		0		0			
Laborer		2		0				Frac Tank w Liner		1		0			
Health and Safety Manager		0		0				4,000 PSI Pressure Washer		1		0			
<b>PERSONNEL OFF-SITE</b>								Open Top Roll Off		5		0			
Subcontract Manager		1		1				Vacuum Truck Air Mover		1		0			
Transport and Disposal Coord		1		1				Carbon Vapor Unit		0		0			
Field Cost Accountant		1		1				Skid Steer		0		0			
								Vacuum/OT Boxes		9		0			
								9,000 lb Overhead Lift		1		0			
								Storage Trailer		1		0			
								Myers (Bean) Pump		1		0			
								Air Compressor		1		0			
								Rental Car		1		0			
<b>WORK ACCOMPLISHED / AMENDMENTS</b> (problem areas, general comments, summary )(Input for day's 1, 900-5Pon5):															
Houston was flooded out yesterday. Due to torrential rains no work was completed at the site.															
OSC 		Date: 5/27/15		Time: 1306		RM 		Digitally signed by Mike Means DN: cn=Mike Means, o=CB&I Federal Services, ou=Environmental and Construction, email=Mike.Means@cb&ifederalservices.com, c=US Date: 2015.05.27 12:53:03 -05'00'		Date: 5.26.2015		Time:1000			
<b>Next OPERATIONAL PERIOD</b> (administrative, tactical / status changes, special instructions, H&S)(Input for next DWO):															
Clean up, cut up vacuum hose place in US Ecology roll off. Cut up dirty totes place in same box. Place PPE in some box. Clean up lime spill area. Remove liquids fom Warehouse Bay Trenches. Pump water as needed.															