

Site Name: Task Order 62 CES Environmental		Operational Period: Date: 6.22-26.2015		U.S. EPA Region 6 DAILY WORK ORDER Emergency and Rapid Response Service				
Branch: Federal		Division/Group: Response						
WORK AUTHORIZED:								
Track remaining waste shipments and containers.								
Continue approving and processing invoices for payment and finalization.								
Continue with weekly 1900-55 s.								
Site Cerclis:# TXD 008950461		On-Scene Coordinator:		ERRS Response Manager				
Contract Number: EP – S6 - 07 -02		Gary Moore, USEPA		LeRoy Cassidey, CB&I Federal				
Task Order: 062		Date: 6.26.2015 Time:1700		Date: 6.26.2015 Time: 1700				
PERSONNEL ON-SITE:		QTY	Used	Unused	EQUIPMENT ON-SITE:	QTY	USED	Unused
PERSONNEL OFF-SITE					Vacuum/OT Boxes			
Response Manager	1	1				5	5	
Transport and Disposal Coord	1	1						
Field Cost Accountant	1	1						
Subcontract Manager								
WORK ACCOMPLISHED / AMENDMENTS <i>(problem areas, general comments, summary)(Input for day's 1, 900-5Pon5):</i>								
RM completed site paperwork including the DWO. Reviewed and approved 1900-55. Approved and tracked outstanding invoices. Tracked and moved forward outstanding procurement change orders for invoice processing.								
RM continued to track outstanding vacuum boxes, VB 25229 currently at TIBM for cleaning. The remaining four vacuum boxes are at Veolia.								
FCA continued to produce weekly 1900 55 and finalize invoices.								
OSC		Date:	Time:	RM LeRoy Cassidey		Date: 6.29.2015	Time:01230	
Next OPERATIONAL PERIOD <i>(administrative, tactical / status changes, special instructions, H&S)(Input for next DWO):</i>								
Continue with site close out, finalizing/processing invoices and site reports.								