

Dates	Activity	Notes
July 5-8	Historic Pit delineation, additional On-Property soil borings, potentially begin MW Installation	One activity at a time
July 10-14	MW installation, Historic Vault delineation, Begin MW Development	Two activities at a time
July 17-21	Finish MW installation if necessary, begin Off-Property soil, MW development, MW sampling	Two activities at a time, May work weekend of July 22 to complete off-property soil
July 24-26	Finish MW Sampling, Finish Off-Property Soil Sampling	Two activities at a time