

From: [Shappee, Cecilia](#)
To: [Moore, Gary](#)
Cc: [Latham, Benjamin](#); t.a.walzer@westonsolutions.com; [Crow, David](#)
Subject: August 6 Update on CES Environmental ER (Houston)
Date: Wednesday, August 06, 2014 6:42:28 PM
Attachments: [CES ER Burn Rate Aug 6.xls](#)

Response activities continue on the CES Environmental site in Houston.

Below is a summary of site activities conducted Wednesday:

- Four STARTs on site
- Clear site brush
- Collection of air samples from onsite and offsite (neighborhood) locations
- Repair of perimeter fencing
- Air monitoring on and off site
- Mobilization of sampling supplies and 30' all terrain boom lift
- Activity based safety planning for Level B sampling

Planned activities for Thursday:

- Five STARTs planned on site (includes one medical monitoring personnel)
- Tentative collection of background air sample from offsite location
- Collection of waste samples from two onsite tankers in Level B PPE
- Demobilization of equipment and staff

See updated cost estimate (attached) for the work conducted and projected cost through Thursday (August 7) = \$69,000. We assumed Thursday hours would be same as Wed hours for now. Samantha added two tabs to break down the hours/billing rates of people that have worked on the project to ground truth our estimate. I can walk through it with you if you want to give me a call tonight or tomorrow. My cell is 832.347.4216.

Please let me know if you have any questions.

Thanks Ceci

Cecilia H. Shappee, P.E.

Weston Solutions, Inc.
5599 San Felipe, Suite 700
Houston, TX 77056
713.985.6701 office
832.347.4216 cell

From: Shappee, Cecilia

Sent: Saturday, August 02, 2014 12:46 PM

To: 'moore.gary@epa.gov'; 'Anthony Talton'; 'Ginny Hope'; 'Pheeny.michael@Epa.gov'; 'Will Labombard'

Cc: Ayres, Rebecca; Beck, Robert; Bordelon, David; Cheek, Sam; Cobb, Derrick; Criner, Jeffrey J.; Feng, Cheng Wei; Fields, Kara; Gick, Deborah; Hadwin, Erik; Latham (Polinko), Janine; Latham, Benjamin; Metzger, Sandy; Newman, Danny; Walzer, Thomas; Warr (Kettler), Kristie; Crow, David; Quintanilla, Jessica

Subject: ER Activation

This morning START was verbally tasked to support response activities. Details are below.

PRP: CES Environmental Services

Location: 4904 Griggs Rd, Houston, Harris County, Texas

Description: Oil spill into open stormwater drainage system in residential neighborhood

NRC no. pending

Tier Level: Tier 1

Tasking OSC: Gary Moore

START PTL: Tom Walzer

Cecilia H. Shappee, P.E.

Weston Solutions, Inc.

5599 San Felipe, Suite 700

Houston, TX 77056

713.985.6701 office

832.347.4216 cell

CONFIDENTIALITY: This email and attachments may contain information which is confidential and proprietary. Disclosure or use of any such confidential or proprietary information without the written permission of Weston Solutions, Inc. is strictly prohibited. If you received this email in error, please notify the sender by return e-mail and delete this email from your system. Thank you.