

From: [Bernier, Roberto](#)
To: [Moore, Gary](#)
Cc: [Cassidey, LeRoy](#); daniel.tighe@westonsolutions.com
Subject: 2-09-15 CES Update
Date: Monday, February 09, 2015 4:49:48 PM

2-09-15:

- 2 loads of NT7 to Lonestar.
- Crane operation completed. C-Unit placed next to FT1002.
- Transfer of FT1002 sludge to VB completed. Solids to settle and generated liquids from washing ops will be transferred to in-use FT.
- Dynamic arrived to restage full VBs from NT8.
- Lonestar will take NT8, so as soon as NT7 is complete will hook to NT8.
- All VBs checked for liquid contents and those transferred to in-use FT. VB 25302 had over 2'.
- Deconed Airpack. Airgas arrived to retrieve unit.
- Completed Group 4 tagging.
- Prelim for sludge comp 2, 3, and 5 came back Non-Haz Class I.

Tuesday:

- Start WWTS sludge removal operation into VBs.
- Finish NT7 and possibly NT8 (Lonestar).
- Clean AST secondary containment.
- Check all valves, equalizing lines, piping, etc. for removal of material if any.
- Group 5 tagging and several others (groups with few items).