

**From:** [Bernier, Roberto](#)  
**To:** [Moore, Gary](#)  
**Cc:** [Cassidey, LeRoy](#); [daniel.tighe@westonsolutions.com](mailto:daniel.tighe@westonsolutions.com)  
**Subject:** 2-11-15 CES Update  
**Date:** Wednesday, February 11, 2015 5:01:50 PM

---

2-11-15:

- NT7 completed (washed and cleaned) with ~ 1 ½ VBs of sludge.
- Moved to NT8 and ~1500 gals of liquid were separated and collected into in-use FT30335. The ½ VB from NT7 completed with sludge from NT8 and moving into 2<sup>nd</sup> VB. At 1600 about 7 ft remain in NT8.
- Received fresh 3 VBs from Dynamic to continue sludge operations. A fourth one will be delivered tomorrow and placed by WWTS.
- Received final analytical for Comp 2, 3, 5. (see earlier email from Leroy)
- Received prelims for FT215012. Leroy to review and let us know.

Tomorrow:

- WWTS T7 to Lonestar in the morning, Two loads since tank is almost full.
- Finish NT8 sludge and clean out.
- Spot clean NT7 and NT8 area
- Open WWTS manways and possibly start sludge ops.