

From: [Bernier, Roberto](#)
To: [Moore, Gary](#)
Cc: [Cassidey, LeRoy](#); daniel.tighe@westonsolutions.com
Subject: 2-12-15 CES Update
Date: Thursday, February 12, 2015 4:58:59 PM

2-11-15:

- Completed WWTS T7 liquids to Lonestar (Ecoserve) with 1 ½ tanker loads . ~375 gals of sludge remains.
- NT8 ongoing with an additional ~700 gals of liquid into FT30335 this morning and 2 1/2 VBs of sludge so far. As of 1620 about 2 ' of heavy/greasy sludge remains and difficult to move. Will require raking.
- Received fresh 1 VBs from Dynamic to continue sludge operations.
- Re-labeled all VBs and Roll-offs with haz, non-haz, or TBD.
- NT7 load at Lonestar came back @ 10,332 BTU and 41.2% water. \$1.00/gal.
- SWS H&S officer Chuck Davis completed a JSA for the air chisel ops (pneumatic equip) for the WWTS manway ops. He will show 2 hrs on the daily.

Tomorrow:

- Finish NT8 sludge and clean out. Will require raking.
- Open WWTS man ways for sludge ops.
- Cleanup Friday & TIBM the air mover.