

**From:** [Bernier, Roberto](#)  
**To:** [Moore, Gary](#)  
**Cc:** [Cassidey, LeRoy](#); [Cobb, Derrick](#); [daniel.tighe@westonsolutions.com](mailto:daniel.tighe@westonsolutions.com)  
**Subject:** 2-6-15 CES Update  
**Date:** Friday, February 06, 2015 4:47:40 PM

---

2-6-15:

- Man lift broke and replaced by Hertz. Replacement arrived at 1315. Crew able to move empty box to continue ST8
- ST8 transfer completed and washed. Filled 1 VB and started 2<sup>nd</sup> one (only 17" used).
- Group 2 tagging completed.
- Maintenance Friday.
- Prepped site for upcoming CB&I safety audit (Leroy).
- Prepped for Crane ops on Monday.
- Hooked and prepped NT7 for Lonestar.
- Estimated WWTS sludge volumes. Table to follow. Total is ~ 15,075 gals but that includes 6,500 gals from T7 almost full with a water phase. Also PT4 still full.
- Checked heel in Vac Truck and no cleaning required.

Monday:

- Crane operations to set by FT1004/FT1002.
- NT7 to Lonestar (14,670 gals - 2 day op).
- NT8 to fresh VBs (D008), 13,740 gals of sludgy 2 day op).
- Group 3 tagging.