

**From:** [Cassidey, LeRoy](#)  
**To:** [Moore, Gary](#)  
**Cc:** [daniel.tighe@westonsolutions.com](mailto:daniel.tighe@westonsolutions.com); [Gary.Jones@swsenvironmental.com](mailto:Gary.Jones@swsenvironmental.com)  
**Subject:** Activities for tomorrow 2/3/2015  
**Date:** Monday, February 02, 2015 4:14:51 PM

---

Gary:

S T 5 manway is partially open and the sludge is flowing. The material is being removed via air mover to a vacuum box. We are collecting and staging the empty drums and totes. We delivered two loads of wastewater to EcoServe via Lonestar.

Tomorrow, we will be continuing with S T 5. We should hear from Brian Collins tomorrow on the H2S scavenger and delivery of the sparger. The crew may finish up in the warehouse. They will also start tagging the drums and totes by group. We will load two more trucks for EcoServe. We have T-7, T-8, T-9, and the remainder of T-10 to go.

LeRoy



**LeRoy Cassidey**

Construction Manager 1

Engineering and Construction

CB&I Federal Services LLC

+1 469.446.8408

[leroy.cassidey@cbifederalservices.com](mailto:leroy.cassidey@cbifederalservices.com)

[www.cbi.com](http://www.cbi.com)

---

This e-mail and any attached files may contain CB&I Federal Services LLC (or its affiliates) confidential and privileged information. This information is protected by law and/or agreements between CB&I Federal Services LLC (or its affiliates) and either you, your employer or any contract provider with which you or your employer are associated. If you are not an intended recipient, please contact the sender by reply e-mail and delete all copies of this e-mail; further, you are notified that disclosing, copying, distributing or taking any action in reliance on the contents of this information is strictly prohibited.