

From: [Moore, Gary](#)
To: [Webster, Susan](#)
Subject: CES: Estimated Costs Through 3/30/15
Date: Tuesday, March 31, 2015 11:42:00 PM

Susan:

We are at ERRS costs of \$1,356,982.78 at the end of day on 3/30/15. This includes costs for currently on-site equipment projected through the end of April.

Thanks

Gary Moore
Federal On-Scene Coordinator
U.S. EPA Region 6
214-789-1627 cell
214-665-6609 office
moore.gary@epa.gov