

From: [Cassidey, LeRoy](#)
To: [Moore, Gary](#)
Cc: daniel.tighe@westonsolutions.com
Subject: Friday End of Day Summary
Date: Friday, March 13, 2015 5:50:15 PM

Gary:

It was another long day at CES Environmental. The crew completed group 22 and started on group 23. This material was very thick. They completed four drums today. The crew secured the CES office door, block the door with braces, and screwed the door to the door frame. We received the rejected FT 1004 load from Lonestar and place it into two Vacuum Boxes. According to Daniel, they did fill one and then moved over to the other box. We empty the vacuum truck into FT 1001 and examined the truck. It did not require a clean out. The crew cleaned out the North Pond Sump and continued to pump water from the South Pond to the Middle Pond and the Middle Pond to the storm sewer. The Adler Vacuum Boxes are off rent. They are picking them up on Monday, taking them to TIBM and back to their yard. Dynamic is picking up three vacuum boxes also on Monday and doing the same thing. I am looking forward to the weekend, heading out for my walk now.

LeRoy



LeRoy Cassidey

Construction Manager 1

Engineering and Construction

CB&I Federal Services LLC

+1 469.446.8408

leroy.cassidey@cbifederalservices.com

www.cbi.com

This e-mail and any attached files may contain CB&I Federal Services LLC (or its affiliates) confidential and privileged information. This information is protected by law and/or agreements between CB&I Federal Services LLC (or its affiliates) and either you, your employer or any contract provider with which you or your employer are associated. If you are not an intended recipient, please contact the sender by reply e-mail and delete all copies of this e-mail; further, you are notified that disclosing, copying, distributing or taking any action in reliance on the contents of this information is strictly prohibited.