From: Richner, Donald - HHS

To: Moore, Gary
Subject: RE: CES update

**Date:** Tuesday, January 13, 2015 10:44:15 AM

Gary,

Thanks

Donald R. Richner, CIH Senior Project Manager

Houston Department of Health & Human Services

Bureau of Pollution Control & Prevention

Office 832-393-5651 Cell: 713-392-3919

The information contained in this e-mail message is intended only for use of the individuals or entities named above. If you are not the intended recipient or the employee or agent responsible for delivering it to the intended recipient, you are hereby notified that any dissemination, distribution or copying of this communication is strictly prohibited. If you have received this communication in error, call 832-393-5637 and destroy the original

From: Moore, Gary [mailto:Moore.Gary@epa.gov]

**Sent:** Tuesday, January 13, 2015 10:26 AM

To: Richner, Donald - HHS
Cc: James, Daisy - HHS
Subject: Re: CES update

Don:

Here is the update that you requested: CES Environmental Services, Inc.

The EPA mobilized to the Site on September 3, 2014 and began addressing the wastes and spills located on site.

As of January 12, the EPA Team has addressed the following:

- Management of storm water: This is an ongoing activity as rainfall occurs.
   Contaminated storm water is discharged to the City of Houston sanitary sewer to minimize the release to storm sewers;
- Removal of Contaminated Sediments/Solids: This activity has been completed to the
  point where storm water (after inspection for sheen) can be allowed to be released
  normally. Silt barriers and oil absorbent boom are in reduce any potential residual
  contamination;
- Vacuum Boxes (original): 11 of 12 Vacuum Boxes (Trustee addressed 2 of the Vacuum Boxes) wastes disposed. All but 1 Vacuum Box has been removed from the site.
- Roll-Off Boxes (original): 2 of 2 Roll-Off Boxes (Trustee addressed 1 of the Roll-Off Boxes). All Roll-Off Boxes have been removed from the Site.
- Frac Tanks (original): Waste removed from 11 of 12 frac tanks (3 of 12 were originally empty), These frac tanks will continue to be used for the continuing processing of onsite wastes as necessary;
- Aboveground Storage Tanks (ASTs): Liquids have been removed from 16 or 23 ASTs.

Awaiting waste acceptance by disposal facility on 7 of 23 ASTs. Sludge removal is currently being conducted on the 16 ASTs that have had liquids removed;

- Main Warehouse Loading Bays: The bays have been cleared of debris and wastes;
- Main Warehouse Waste Water Treatment Area: Secondary containment has been cleaned;
- Totes/Drums/Misc Containers: Have been segregated by empty/non-empty. The
  empties have been staged for cleaning (pressure washing). Those with contents have
  been sampled/field analyzed. Data is being consolidated into bulking plan for
  disposal;
- Waste Piles: Trustee removed wastes dumped to the ground in March 2014 from the theft of 7 roll-off boxes;
- Lab Chemicals/Company Profile Samples: Trustee consolidated and disposed;
- Bulk Process Chemicals: Trustee collected and disposed;

## Gary Moore

Federal On-Scene Coordinator U.S. EPA Region 6 214-789-1627 cell 214-665-6609 office moore.gary@epa.gov

From: Richner, Donald - HHS < <u>Donald.Richner@houstontx.gov</u>>

Sent: Monday, January 12, 2015 12:48 PM

To: Moore, Gary
Cc: James, Daisy - HHS
Subject: RE: CES update

Ok,

Look forward to an update when you have time.

Donald R. Richner, CIH Senior Project Manager

Houston Department of Health & Human Services

Bureau of Pollution Control & Prevention

Office 832-393-5651 Cell: 713-392-3919

The information contained in this e-mail message is intended only for use of the individuals or entities named above. If you are not the intended recipient or the employee or agent responsible for delivering it to the intended recipient, you are hereby notified that any dissemination, distribution or copying of this communication is strictly prohibited. If you have received this communication in error, call 832-393-5637 and destroy the original

From: Moore, Gary [mailto:Moore.Gary@epa.gov]
Sent: Monday, January 12, 2015 12:47 PM

**To:** Richner, Donald - HHS **Subject:** Re: CES update

In Dallas today in training. Will be in Houston tomorrow.

## Sent from my iPhone

On Jan 12, 2015, at 12:39 PM, Richner, Donald - HHS < <u>Donald.Richner@houstontx.gov</u>> wrote:

Gary,

We are getting council member inquires about your progress at CES, could you send a brief update.

Thanks

Donald R. Richner, CIH
Senior Project Manager
Houston Department of Health & Human Services
Bureau of Pollution Control & Prevention

Office 832-393-5651

Cell: 713-392-3919

The information contained in this e-mail message is intended only for use of the individuals or entities named above. If you are not the intended recipient or the employee or agent responsible for delivering it to the intended recipient, you are hereby notified that any dissemination, distribution or copying of this communication is strictly prohibited. If you have received this communication in error, call 832-393-5637 and destroy the original