

From: [Crawford, Beth](#)
To: [Moore, Gary](#)
Cc: [Cassidey, LeRoy](#); [Bernier, Roberto](#)
Subject: RE: NT7/NT8/ST1/ST6
Date: Friday, February 06, 2015 5:42:23 AM
Attachments: [removed.txt](#)

I did get confirmation late last night that NT8 can slide under Veolia's current approval. The waste will need to go in vac boxes. Here is the kicker, he cannot tell me until after the first week of March when they can pick these vac boxes up. It will take approximately 4-6 weeks to burn the material once they are picked up from the site. I have impressed upon him how time critical this is and he gets it. I also informed him I don't want him telling me what I want to hear I want dates that they can stick with.



Beth Crawford

Scientist

Applied Science & Engineering

Federal Services

Direct: +1 419 429 5519

Fax: +1 419 425 6085

Beth.Crawford@CBIfederalservices.com

Please Note New Phone Number

CB&I

16380 U.S. Route 224 East Suite 100

Findlay, OH 45840

United States of America

www.CBI.com

From: Moore, Gary [mailto:Moore.Gary@epa.gov]

Sent: Thursday, February 05, 2015 9:17 PM

To: Crawford, Beth

Cc: Cassidey, LeRoy; Bernier, Roberto

Subject: Re: NT7/NT8/ST1/ST6

Beth:

I am still considering what to do on both ST1/ST6 and FT1004. My big problem is that I need to get TCEQ spending its money on transporation and disposal because we can't use their money to replace any of our labor. They have to pay for Transportation and Disposal.

ST1/ST6: The elevated mercury appears to be in the sludge portion of the analytical. Although it did not leach to result in a TCLP hit for mercury. Can we not find a stainless steel vacuum truck?

FT1004: Paying for this will cut into my labor to complete so I am hesitant to do this without TCEQ picking this up.

NT8: What options are we looking at for this? Is it just incineration? If so, we just need to know how we are going to ship it. I will probably need to go in vac boxes (probably our safest bet)

This is what I am thinking:

1. TCEQ pays for the following:

- a. Disposal of All/Most Wastes in Vacuum Boxes**
- b. Rental on All Vacuum Boxes for Day of Shipment offsite**
- c. Disposal of All/Most Wastes in Roll-off Boxes**
- d. All Totes/Drum Wastes**
- e. Maybe Additional Stuff**

Thanks,

Gary Moore
Federal On-Scene Coordinator
U.S. EPA Region 6
214-789-1627 cell
214-665-6609 office
moore.gary@epa.gov

From: Crawford, Beth <beth.crawford@CBIFederalServices.com>

Sent: Thursday, February 5, 2015 2:50 PM

To: Moore, Gary

Cc: Cassidey, LeRoy; Bernier, Roberto

Subject: RE: NT7/NT8/ST1/ST6

Gary,

See responses below:

NT7: We got the proposal from Lonestar last week on NT7. I would like to get this one gone. LeRoy has this scheduled to start on Monday 2/9/15

NT8: We need a home for NT8. So far it looks like it may have too many solids for Lonestar. We may have some volume that could go to Lonestar if we can figure out how to separate it. I spoke with Veolia again today on this he was waiting for approvals to get back to him. I asked him to get back to me before the end of the day. I will keep you posted.

ST1/ST6: As we talked yesterday, we have a home for this stream but it will likely take too long for the TCEQ portion to get done for this so we probably need to handle. Therefore, we need to move forward on this. Give me the estimated price on this so we can move forward. We need to have some type of filter. We have good news and bad news with this stream. Amandeep was able to get Clean Harbors on TCEQ's approved list so that was a step in the right direction in case we want to run this under the commercial side versus federal. He is continuing to move forward with finalizing required documents on his side. However, we are running into a bit of a snag here with transportation. Clean Harbors has not been able to source a vac truck company that is willing to put this material into their tanker. They have a subcontractor that has fiberglass lined trucks however there was 91.9 mg/kg of mercury in this stream and the subcontractor is stating the mercury level is too high they don't want to take the chance of having mercury lingering in their trucks. They also want to know the concentration of the acid. I am working with Guy in our office trying to see what we can come up with on working through this. I have also asked Clean Harbors to give us a price on this material if it were to ship in totes. I know this isn't the route we want to take but I wanted the pricing in case we have to look into going that direction. I have also contacted another packaging company to see if they have any other suggestions. I will keep on this one as I know it's important just wanted you to understand what I am up against at the moment.

Other than that I think FT1004 is ready to go on the federal side. Maybe we can swap FT1004 and ST1,6 putting FT1004 on our side and South Tank 1 and 6 on the commercial side since it is taking a bit to get this figured out. Food for thought anyhow. Call or email me if we need to chat. I expect analytical on sludge boxes and/or roll-offs tomorrow or Monday. We will keep those at the top of the list as well as far as priority. Hope you are enjoying your time off.

Thanks,



Beth Crawford

Scientist

Applied Science & Engineering

Federal Services

Direct: +1 419 429 5519

Fax: +1 419 425 6085

Beth.Crawford@CBIfederalservices.com

Please Note New Phone Number

CB&I
16380 U.S. Route 224 East Suite 100
Findlay, OH 45840
United States of America
www.CBI.com

From: Moore, Gary [<mailto:Moore.Gary@epa.gov>]

Sent: Tuesday, February 03, 2015 8:38 AM

To: Crawford, Beth

Subject: CES: NT7/NT8/ST1/ST6

Beth:

We need to get these going immediately. We have to get the materials out of the tanks.

NT7: We got the proposal from Lonestar last week on NT7. I would like to get this one gone.

NT8: We need a home for NT8. So far it looks like it may have too many solids for Lonestar. We may have some volume that could go to Lonestar if we can figure out how to separate it.

ST1/ST6: As we talked yesterday, we have a home for this stream but it will likely take too long for the TCEQ portion to get done for this so we probably need to handle.

Therefore, we need to move forward on this. Give me the estimated price on this so we can move forward. We need to have some type of filter.

Thanks

Gary Moore

Gary Moore

Federal On-Scene Coordinator

U.S. EPA Region 6

214-789-1627 cell

214-665-6609 office

moore.gary@epa.gov

This e-mail and any attached files may contain CB&I Federal Services LLC (or its affiliates) confidential and privileged information. This information is protected by law and/or agreements between CB&I Federal Services LLC (or its affiliates) and either you, your employer or any contract provider with which you or your employer are associated. If you are not an intended recipient, please contact the sender by reply e-mail and delete all copies of this e-mail; further, you are notified that disclosing, copying, distributing or taking any action in reliance on the contents of this information is strictly prohibited.

This e-mail and any attached files may contain CB&I Federal Services LLC (or its affiliates) confidential and privileged information. This information is protected by law and/or agreements between CB&I Federal Services LLC (or its affiliates) and either you, your employer or any contract provider with which you or your employer are associated. If you are not an intended recipient, please contact the sender by reply e-mail and delete all copies of this e-mail; further, you are notified that disclosing, copying, distributing or taking any action in reliance on the contents of this information is strictly prohibited.

***** ATTACHMENT REMOVED

This message contained an attachment which the administrator has caused to be removed.

***** ATTACHMENT REMOVED

Attachment name: [image001.jpg]
Attachment type: [image/jpeg]