

**From:** [Cassidey, LeRoy](#)  
**To:** [Moore, Gary](#)  
**Cc:** [Hayes, Mark](#); [daniel.tighe@westonsolutions.com](mailto:daniel.tighe@westonsolutions.com)  
**Subject:** RE: Totes/Drums/Misc Containers - List and Metrics.  
**Date:** Thursday, March 12, 2015 4:52:07 PM

---

Gary:

We have completed Group 4/5 and Group 21. Group 22 is staged. The sampling event has been completed for the two groups in the second and third tier of the document.

We cut up 15 poly drums today. They completed transfer of one tote and 5 drums. The majority of the crews time was spent on removing water from one of the OT roll offs going to Republic and removing oil from the South Containment. They also stage more of the empties and all the Group 1/Group 2 drums and totes. They pumped water all day and did some hose repairs.

LeRoy

---

**From:** Moore, Gary [mailto:Moore.Gary@epa.gov]

**Sent:** Thursday, March 12, 2015 1:22 PM

**To:** Cassidey, LeRoy

**Cc:** Tighe, C. Daniel; Hayes, Mark; Crawford, Beth

**Subject:** Totes/Drums/Misc Containers - List

Leroy:

This is the list that we made up together last week. Where are we at on the progress of this list.

Thanks

**Gary Moore**

Federal On-Scene Coordinator

U.S. EPA Region 6

214-789-1627 cell

214-665-6609 office

[moore.gary@epa.gov](mailto:moore.gary@epa.gov)

---

This e-mail and any attached files may contain CB&I Federal Services LLC (or its affiliates) confidential and privileged information. This information is protected by law and/or agreements between CB&I Federal Services LLC (or its affiliates) and either you, your employer or any contract provider with which you or your employer are associated. If you are not an intended recipient, please contact the sender by reply e-mail and delete all copies of this e-mail; further, you are notified that disclosing, copying, distributing or taking any action in reliance on the contents of this information is strictly prohibited.