

From: [Tighe, C. Daniel](#)
To: [Moore, Gary](#)
Subject: Re: CES Update 2.16.15
Date: Monday, February 16, 2015 5:06:14 PM

The AST doors

C. Daniel Tighe, PMP
Weston Solutions, Inc.
713.397.1550

Sent from my iPhone

On Feb 16, 2015, at 17:04, Moore, Gary <Moore.Gary@epa.gov> wrote:

What did they cover the sumps with?

Sent from my iPhone

On Feb 16, 2015, at 4:42 PM, Tighe, C. Daniel
<Daniel.Tighe@WestonSolutions.com> wrote:

Hey Gary,
Activities for the day:
-Completed removing bolts from 8.5 ASTs in the WWT area
-Cleaned/spraywashed floor below tanks and cleaned out sump
-Covered sumps in the north and south containments (CB&I requirement)
Tomorrow:
-Finish removing the bolts from 2.5 ASTs
-Begin removing sludge from WWT ASTs
-Lonestar will begin removing material from FT1001
Let me know if you have any questions.
Thanks,
Daniel

WestonLogoShadow



C. Daniel Tighe, PMP
Weston Solutions, Inc.
5599 San Felipe, Suite 700
Houston, TX 77056
713.985.6763 Direct
713.397.1550 Cell
713.985.6703 Fax
Daniel.Tighe@WestonSolutions.com

CONFIDENTIALITY: This email and attachments may contain information which is confidential and proprietary. Disclosure or use of any such confidential or proprietary information without the written permission of Weston Solutions, Inc. is strictly prohibited. If you received this email in error, please notify the sender by return e-mail and delete this email from your system. Thank you.

CONFIDENTIALITY: This email and attachments may contain information which is confidential and proprietary. Disclosure or use of any such confidential or proprietary information without the written permission of Weston Solutions, Inc. is strictly prohibited. If you received this email in error, please notify the sender by return e-mail and delete this email from your system. Thank you.