

From: [Cassidey, LeRoy](#)
To: [Moore, Gary](#)
Cc: daniel.tighe@westonsolutions.com; frank.cannon@swsenvironmental.com
Subject: Work activities for 1/15/2014
Date: Wednesday, January 14, 2015 2:45:16 PM

Gary:

We have completed the sludge removal from N-OT 3,5,6. We have removed the liquid waste from the pit and sumps in the Working Bays. The crew is currently removing the sludge from the vacuum truck air mover, so we can get it over to TIBM for cleaning and then repair at Vacuum Truck Rental. Tomorrow activities

- 1) Stage empty drums and totes to the working bay and former shed area from area 7 across Wayland Street.
- 2) Pressure wash, rinse empty totes and drums.
- 3) Continue pumping water from the South Pond and Middle Pond.
- 4) Finish cleaning the warehouse loading bays, pressure wash when complete.
- 5) After return of vacuum truck air mover remove sludge from the N-OT 2 and S T 5

LeRoy



LeRoy Cassidey

Construction Manager 1

Engineering and Construction

CB&I Federal Services LLC

+1 469.446.8408

leroy.cassidey@cbifederalservices.com

www.cbi.com

This e-mail and any attached files may contain CB&I Federal Services LLC (or its affiliates) confidential and privileged information. This information is protected by law and/or agreements between CB&I Federal Services LLC (or its affiliates) and either you, your employer or any contract provider with which you or your employer are associated. If you are not an intended recipient, please contact the sender by reply e-mail and delete all copies of this e-mail; further, you are notified that disclosing, copying, distributing or taking any action in reliance on the contents of this information is strictly prohibited.