

CES Environmental Services Activities

Thursday: VB640, VB639, Pump Middle Pond to North Pond, Pump North Pond into Sanitary Sewer

Friday: VB633, VB406 (put into VB618/640 box), Prepare TT407/408, Empty Drum Activities, Ashland Tanks (8), Pump Middle Pond to North Pond, Pump North Pond into Sanitary Sewer

Monday: RO620 (place in RO Box remove 5 gallon containers and larger) put soils under plastic in back of facility in same Roll-off, Pump Middle Pond to North Pond, Pump North Pond into Sanitary Sewer

- Pump Middle Pond to North Pond, Pump North Pond into Sanitary Sewer
- Remove Sediment on Ground in North Pond and Middle Pond Areas with Bobcat Sweeper and Air Machine (especially around storm drain);
- After empty north pond, suck out water/oil in warehouse bays and place in FT5180, Remove Debris in Bays and place on poly in Warehouse, Remove sediment in Bays in Roll-off
- T&D for the Week: TT407/408, FT1002, VB639 (2), VB633(1 maybe 2); VB618/640(1);
- General Site Maintenance Outside – Cleanup around Former Shed Area (pressure wash oily materials and collect materials)
- South Containment: Vacuum into Vac Box but confirm with Beth on acceptable trans.
- PT-1, PT-2, PT-3: Need to think about how to handle these.
- T&D Coordinator work with G.Moore on Frac Tanks/ASTs