

Site Name: Task Order 62 CES Environmental		Operational Period: Date: 9.9.2014		U.S. EPA Region 6 DAILY WORK ORDER Emergency and Rapid Response Service	
Branch: Federal		Division/ Group: Response			

WORK AUTHORIZED:

Continue work on Work, Health and Safety Plans.

Continue procurement activities.

Conduct Site Visit with T&D Coordinator, FCA

Site Cerclis:#	TXD 008950461	On-Scene Coordinator:	ERRS Response Manager
Contract Number:	EP - S6 - 07 -02	Gary Moore, USEPA	LeRoy Cassidey, CB&I Federal Services
Task Order:	062	Date: 9.9.2014	Time: 1700
		Date: 9.8.2014	Time: 1700

PERSONNEL ON-SITE:		QTY	Used	Unused	EQUIPMENT ON-SITE:		QTY	USED	Unused
Response Manager		1	1		Pick -up Truck				
Foreman					Vacuum Truck				
Health and Safety Manager					Skid Steer				
Truck Driver									
Laborer									
T&D Coordinator		1	1						
Field Cost Accountant		1	1						
PERSONNEL OFF-SITE		1	1						
Subcontract Manager		1	1						
Health and Safety Manager		2	2						



WORK ACCOMPLISHED / AMENDMENTS *(problem areas, general comments, summary) (Input for day's 1900-55):*

RM, Subcontract Manager, Health and Safety Manager continue writing of Work Plan and HASP.

T&D Coordinator completed a visit to the site, continued reviewed of site analytical data, and organized existing site data and information

Subcontract Manager received bids for the Office Trailer.

FCA completed site visit started set up of 1900-55s.

OSC		Date:	9.9.2014	Time: 2020	RM		Date:	9.9.2014	Time: 1630
-----	---	-------	----------	------------	----	--	-------	----------	------------

Next OPERATIONAL PERIOD *(administrative, tactical / resource status changes, special instructions, H&S) (Input for next DWO):*

Continue work on procurements for site set up.

Continue work on data analysis and waste disposal strategy.

Continue with Work Plan and Health and Safety Plan Development.