


<b>Site Name:</b> Task Order 62 CES Environmental		<b>Operational Period:</b> Date: 10-28-2014		<b>U.S. EPA Region 6</b> <b>DAILY WORK ORDER</b> Emergency and Rapid Response Service				
<b>Branch:</b> Federal		<b>Division/Group:</b> Response						
<b>WORK AUTHORIZED:</b>								
Continue to pump water on site as necessary depending on rainfall.								
Continue development of profiles and disposal of sludge, liquids, and solids.								
Continue sludge removal operations.								
Site Cerclis:# TXD 008950461		On-Scene Coordinator:		ERRS Response Manager				
Contract Number: EP - S6 - 07 -02		Gary Moore, USEPA		LeRoy Cassidey, CB&I Federal				
Task Order: 062		Date: 10.28.2014 Time:1700		Date: 10.28.2014 Time: 1700				
<b>PERSONNEL ON-SITE:</b>		<b>QTY</b>	<b>Used</b>	<b>Unused</b>	<b>EQUIPMENT ON-SITE:</b>	<b>QTY</b>	<b>USED</b>	<b>Unused</b>
Response Manager	1	1			Pick -up Truck	3	3	
Foreman	1	1			Bobcat w/sweeper	1	1	
Health and Safety Manager	1	1			Trash Pumps	1	1	
Truck Driver	1	1		Air Mover	Multiple Gas Monitor	1	1	
Equipment Operator	0	0			Frac Tank w Liner	1	1	
Laborer	3	3			4,000 PSI Pressure Washer	1	1	
<b>PERSONNEL OFF-SITE</b>					4 Man 12 Bottle Breathing Air	1	1	
					Open Top Roll Off	1	1	
Subcontract Manager	2	2			Vacuum Truck Air Mover	1	1	
Health and Safety Manager	0	0			Vacuum Truck	1	1	
Transport and Disposal Coord					Carbon Vapor Unit	1	1	
					SCBA	2	2	
					Goose Neck Trailer	1	1	
Field Cost Accountant	1	1			Vacuum Boxes	2	2	
<b>WORK ACCOMPLISHED / AMENDMENTS</b> (problem areas, general comments, summary )(Input for day's 1900-5Pon5):								
Crew removed liquids from VB 639 into new vacuum box VB 25274. Vacuum truck removed liquids from the Carbon Unit and discharge into frac tank. Crew removed sludge from VB 610 into VB 25207.								
Health and Safety Manager prepared daily health and safety paperwork and meeting. He conducted air monitoring and monitored the crew site during site entries.								
Subcontract Manager approved process change orders.								
T&D Coordinator continued to evaluate disposal options for frac tanks, vacuum boxes, PPE rolloff and materials in totes.								
OSC		Date:	Time:	RM	Date: 10.29.2014		Time:0800	
								
<b>Next OPERATIONAL PERIOD</b> (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):								
Continue to remove sludge from VB 610 and VB 640. Use Vacuum Truck to remove liquids from VB 618.								
Continue to line up approvals and support equipment for removal materials from frac tanks, PPE roll off, Totes and Poly tanks								
Set up for solid oil removal area in the South Pond.								