

Site Name: Task Order 62 CES Environmental		Operational Period: Date: 10-8-2014		U.S. EPA Region 6 DAILY WORK ORDER Emergency and Rapid Response Service
Branch: Federal		Division/ Group: Response		

WORK AUTHORIZED:

Continue to set up site for sludge box operations including vapor carbon unit for exhaust.

Continue development of profiles and disposal of sludge, liquids and solids.

Place heavily soiled PPE and debris into the open top roll off.

Site Cerclis:#	TXD 008950461	On-Scene Coordinator:	ERRS Response Manager
Contract Number:	EP - S6 - 07 -02	Gary Moore, USEPA	LeRoy Cassidey, CB&I Federal
Task Order:	062	Date: 10.8.2014 Time:1700	Date: 10.8.2014 Time: 1700

PERSONNEL ON-SITE:		QTY	Used	Unused	EQUIPMENT ON-SITE:		QTY	USED	Unused
Response Manager		1	1		Pick -up Truck		2	2	
Foreman		1	1		Bobcat w/sweeper		1	1	
Health and Safety Manager		1	1		Trash Pumps		1	0	
Truck Driver					Multiple Gas Monitor		1	1	
Equipment Operator					Frac Tank		1	1	
Laborer		5	5		4,000 PSI Pressure Washer		1	1	
					4 Man 12 Bottle Breathing Air		1	1	
					Open Top Roll Off		1	1	
PERSONNEL OFF-SITE									
Subcontract Manager		2	2						
Health and Safety Manager		1	1						
Transport and Disposal Coord		1	1						
Field Cost Accountant		1	1						


WORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary)(Input for day's 1900-5Pon5):

RM and H/S Manager completed work orientation and safety training for new crew members.

The crew connected the fire hydrant to the frac tank and filled $\frac{3}{4}$ full. Crew continued to remove mud with the bobcat blade and sweeper. Crew removed the PPE from the decon building and placed it into the roll off box. The Decon room was cleaned for future use.

Subcontract Manager continued to work with Waste Connection, Vacuum Truck Rental on contracts, finalize contract with American Fence.

T and D Coordinator continue to profile waste to Veolia Environmental Services, Waste Connections, and Lonestar Ecology LLC. She also evaluated and summarized surcharges from Veolia Environmental Services with RM and OSC.

OSC	Date:	Time:	RM		Date:	Time:1100
					10.9.2014	

Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):

Start clean up around the roll off vacuum boxes VB 25141 and VB 281842. Separate debris from around the vacuum boxes.

Start transfer of sludge material from VB 25141.

Continue with waste profiling and subcontracting of services.