


<b>Site Name:</b> Task Order 62 CES Environmental		<b>Operational Period:</b> Date: 10-23-2014		<b>U.S. EPA Region 6</b> <b>DAILY WORK ORDER</b> Emergency and Rapid Response Service				
<b>Branch:</b> Federal		<b>Division/Group:</b> Response						
<b>WORK AUTHORIZED:</b>								
Continue to pump water on site.								
Continue development of profiles and disposal of sludge, liquids, and solids.								
Continue sludge removal operations.								
<b>Site Cerclis:#</b> TXD 008950461		<b>On-Scene Coordinator:</b>		<b>ERRS Response Manager</b>				
<b>Contract Number:</b> EP - S6 - 07 -02		Gary Moore, USEPA		LeRoy Cassidey, CB&I Federal				
<b>Task Order:</b> 062		<b>Date:</b> 10.23.2014 <b>Time:</b> 1700		<b>Date:</b> 10.23.2014 <b>Time:</b> 1700				
<b>PERSONNEL ON-SITE:</b>		<b>QTY</b>	<b>Used</b>	<b>Unused</b>	<b>EQUIPMENT ON-SITE:</b>	<b>QTY</b>	<b>USED</b>	<b>Unused</b>
Response Manager	1	1			Pick -up Truck	3	3	
Foreman	1	1			Bobcat w/sweeper	1	1	
Health and Safety Manager	1	1			Trash Pumps	2	2	
Truck Driver	1	1	Air Mover		Multiple Gas Monitor	1	1	
Equipment Operator	0	0			Frac Tank w Liner	1	1	
Laborer	5	5			4,000 PSI Pressure Washer	1	1	
<b>PERSONNEL OFF-SITE</b>					4 Man 12 Bottle Breathing Air	1	1	
					Open Top Roll Off	1	1	
					Vacuum Truck Air Mover	1	1	
					Carbon Vapor Unit	1	1	
					SCBA	2	2	
Subcontract Manager	2	2			Goose Neck Trailer	1	1	
Health and Safety Manager	0	0						
Transport and Disposal Coord	1	1						
Field Cost Accountant	1	1						
<b>WORK ACCOMPLISHED / AMENDMENTS</b> (problem areas, general comments, summary )(Input for day's 1900-5Pon5):								
Crew started level B entries to remove sludge material from VB 281842.								
Subcontract Manager processed change orders and continue to work with Texas Industrial Box Maintenance.								
T&D Coordinator received additional pricing from Veolia for lean waters and continues to work with the RM and OSC on disposal options and waste profile approvals.								
Health and Safety Manager prepared daily health and safety paperwork and presentation. He conducted air monitoring and monitored the crew site during site entries. A 5 minute breathing air escape bottle line ruptured, H&S completed investigation and Incident paperwork for SWSES. RM completed incident paperwork and report for CB&I.								
RM continued preparations for 1900-55s, coordination of SWSES and CB&I accounting. He set up Manifest, Land bans and Universal Treatment Standards for Veolia profile 678291.								
Sludge from VB 25141 transferred to VB 25333 and transported to Veolia Environmental for incineration.								
OSC	Date:	Time:	RM			Date:	Time:	
						10.24.2014	0900	
<b>Next OPERATIONAL PERIOD</b> (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):								
Continue sludge removal from VB 281842.								
Meet with Lonestar Ecology LLC on Sulfuric Acid stock.								
Set up for removal of liquid materials out of TT 407 and TT 408.								