

Site Name: Task Order 62 CES Environmental	Operational Period: Date: 10-7-2014	U.S. EPA Region 6 DAILY WORK ORDER Emergency and Rapid Response Service
Branch: Federal	Division/ Group: Response	

WORK AUTHORIZED:

Continue to set up site for sludge box operations.

Set up water from fire hydrants to frac tank, safety shower.

Continue to remove water from South Pond to Middle Pond and Middle Pond to the North Pond.

Collect debris and move toward Wayland Street for City of Houston.

Site Cerclis:#	TXD 008950461	On-Scene Coordinator:	ERRS Response Manager
Contract Number:	EP - S6 - 07 -02	Gary Moore, USEPA	LeRoy Cassidey, CB&I Federal
Task Order:	062	Date: 10.7.2014 Time:1700	Date: 10.7.2014 Time: 1700

PERSONNEL ON-SITE:		QTY	Used	Unused	EQUIPMENT ON-SITE:		QTY	USED	Unused
Response Manager		1	1		Pick -up Truck		1	1	
Foreman		1	1		Bobcat w/sweeper				
Health and Safety Manager		1	1		Trash Pumps		1	1	
Truck Driver					Multiple Gas Monitor		1	1	
Equipment Operator		1	1		Frac Tank		1	1	
Laborer		1	1		4,000 PSI Pressure Washer		1	1	
					4 Man 12 Bottle Breathing Air		1	1	
PERSONNEL OFF-SITE									
Subcontract Manager		2	2						
Health and Safety Manager		1	1						
Transport and Disposal Coord		1	1						
Field Cost Accountant		1	1						

WORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary) (Input for day's 1900-5Pon5):

The crew continued to pump water from the Middle Pond to the North Pond and from the South Pond to the Middle Pond. Ponds both emptied.

Crew was able to access a hydrant on Grace Street. Water meter installed and water was routed to the frac tank.

Subcontract Manager continued contracting process with Vacuum Truck Rentals. Off-site tank cleaning bids were evaluated and awarded to Texas Industrial Box Company.

T and D Coordinator continue to profile waste to Veolia Environmental Services, Waste Connections, and Lonestar Ecology LLC.

OSC	Date:	Time:	RM 	Date:	Time:0800
				10.8.2014	

Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S) (Input for next DWO):

Complete Safety Orientation for new crew.

Start clean up around the roll off vacuum boxes VB 25141 and VB 281842. Separate debris from granular waste.