


<b>Site Name:</b> Task Order 62 CES Environmental		<b>Operational Period:</b> Date: 10-27-2014		<b>U.S. EPA Region 6</b> <b>DAILY WORK ORDER</b> Emergency and Rapid Response Service					
<b>Branch:</b> Federal		<b>Division/Group:</b> Response							
<b>WORK AUTHORIZED:</b>									
Continue to pump water on site.									
Continue development of profiles and disposal of sludge, liquids, and solids.									
Continue sludge removal operations.									
<b>Site Cerclis:#</b> TXD 008950461		<b>On-Scene Coordinator:</b>		<b>ERRS Response Manager</b>					
<b>Contract Number:</b> EP - S6 - 07 -02		Gary Moore, USEPA		LeRoy Cassidey, CB&I Federal					
<b>Task Order:</b> 062		<b>Date:</b> 10.28.2014 <b>Time:</b> 1700		<b>Date:</b> 10.28.2014 <b>Time:</b> 1700					
<b>PERSONNEL ON-SITE:</b>		<b>QTY</b>	<b>Used</b>	<b>Unused</b>	<b>EQUIPMENT ON-SITE:</b>	<b>QTY</b>	<b>USED</b>	<b>Unused</b>	
Response Manager	1	1			Pick -up Truck	3	3		
Foreman	1	1			Bobcat w/sweeper	1	1		
Health and Safety Manager	1	1			Trash Pumps	1	1		
Truck Driver	1	1		Air Mover	Multiple Gas Monitor	1	1		
Equipment Operator	0	0			Frac Tank w Liner	1	1		
Laborer	6	6			4,000 PSI Pressure Washer	1	1		
<b>PERSONNEL OFF-SITE</b>					4 Man 12 Bottle Breathing Air	1	1		
					Open Top Roll Off	1	1		
					Vacuum Truck Air Mover	1	1		
					Carbon Vapor Unit	1	1		
					SCBA	2	2		
					Goose Neck Trailer	1	1		
Subcontract Manager	2	2							
Health and Safety Manager	0	0							
Transport and Disposal Coord	1	1							
Field Cost Accountant	1	1							
<b>WORK ACCOMPLISHED / AMENDMENTS</b> <i>(problem areas, general comments, summary )</i> (Input for day's 1900-5Pon5):									
Crew completed level B entries to remove sludge material from VB 610. Crew removed liquids from VB 640.									
Dynamic Rentals delivered two empty vacuum boxes. They also relocated empty and full VB. Stage two (610, 640) into the work bays. Stage two new full VB 25281 and VB 25315 for shipment.									
Health and Safety Manager prepared daily health and safety paperwork and meeting. He conducted air monitoring and monitored the crew site during site entries.									
OSC		Date:		Time:		RM 		Date: 10.28.2014 Time: 0800	
<b>Next OPERATIONAL PERIOD</b> <i>(administrative, tactical / resource status changes, special instructions, H&amp;S)</i> (Input for next DWO):									
Start sludge removal from VB 639 move to VB 640 and VB 610.									
Continue to line up approvals and support equipment for removal of liquid materials out of VB 618, TT 407 and TT 408.									
Set up for solid oil removal area in the South Pond.									