


Site Name: Task Order 62 CES Environmental		Operational Period: Date: 9.8.2014		U.S. EPA Region 6 DAILY WORK ORDER Emergency and Rapid Response Service				
Branch: Federal		Division/Group: Response						
WORK AUTHORIZED:								
Continue work on Work, Health and Safety Plans.								
Continue procurement activities.								
Site Cerclis:# TXD 008950461		On-Scene Coordinator:		ERRS Response Manager				
Contract Number: EP - S6 - 07 -02		Gary Moore, USEPA		LeRoy Cassidey, CB&I Federal Services				
Task Order: 062		Date: 9.8.2014 Time: 1600		Date: 9.8.2014 Time: 1600				
PERSONNEL ON-SITE:		QTY	Used	Unused	EQUIPMENT ON-SITE:	QTY	USED	Unused
Response Manager	1	1			Pick -up Truck			
Foreman					Vacuum Truck			
Health and Safety Manager					Skid Steer			
Truck Driver								
Laborer								
PERSONNEL OFF-SITE:								
T&D Coordinator	1	1						
Subcontract Manager	1	1						
Health and Safety Manager	1	1						
Field Cost Accountant	1	1						
WORK ACCOMPLISHED / AMENDMENTS <i>(problem areas, general comments, summary)(Input for day's 1900-55):</i>								
RM, Subcontract Manager, Health and Safety Manager continue writing of Work Plan and HASP.								
T&D Coordinator continued reviewed of site analytical data.								
Subcontract Manager issued solicitations for Office Trailer and Diesel Generator.								
OSC		Date: 9.8.2014	Time:		RM			Date: 9.8.2014 Time: 1630
Next OPERATIONAL PERIOD <i>(administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):</i>								
Continue work on procurements for site set up.								
Continue work on data analysis and waste disposal strategy.								
Continue with Work Plan and Health and Safety Plan Development.								
Site Visit by Supervisor, FCA and T&D Coordinator.								