

Site Name:	Operational Period:	<b>U.S. EPA Region 6</b> <b>DAILY WORK ORDER</b> <b>Emergency and Rapid Response Service</b>
Task Order 62 CES Environmental	Date: 10-21-2014	
Branch: Federal	Division/Group: Response	

**WORK AUTHORIZED:**

Continue to pump water on site.  
Continue development of profiles and disposal of sludge, liquids, and solids.  
Continue sludge removal operations.

Site Cerclis:#	TXD 008950461	On-Scene Coordinator:	ERRS Response Manager
Contract Number:	EP - S6 - 07 -02	Gary Moore, USEPA	LeRoy Cassidey, CB&I Federal
Task Order:	062	Date: 10.21.2014 Time:1700	Date: 10.21.2014 Time: 1700

PERSONNEL ON-SITE:		QTY	Used	Unused	EQUIPMENT ON-SITE:		QTY	USED	Unused
Response Manager	1	1			Pick-up Truck	3	3		
Foreman	1	1			Bobcat w/sweeper	1	1		
Health and Safety Manager	1	1			Trash Pumps	2	2		
Truck Driver	1	1			Multiple Gas Monitor	1	1		
Equipment Operator	0	0			Frac Tank w Liner	1	1		
Laborer	5	5			4,000 PSI Pressure Washer	1	1		
					4 Man 12 Bottle Breathing Air	1	1		
					Open Top Roll Off	1	1		
					Vacuum Truck Air Mover	1	1		
					Carbon Vapor Unit	1	1		
					SCBA	2	2		
					Goose Neck Trailer	1	1		

**WORK ACCOMPLISHED / AMENDMENTS** (problem areas, general comments, summary )(Input for day's 1900-5Pon5):

Crew continued to move water from the Middle Pond to the North Pond.  
Crew completed level B entries to VB 25141 and finished sludge removal from the box.  
Subcontract Manager continued to work with Texas Industrial Box Maintenance, Waste Connections, and Vacuum Truck Rentals on the final contracts.  
Health and Safety Manager conducted air monitoring and monitored the crew site during site entries. He arranged and cross referenced the SSHP.  
RM continued preparations for removal of sludge and additional waste streams.

OSC 	Date: 10.22.14 Time: 2130	RM 	Date: 10.22.2014 Time:0900
---	---------------------------	---	----------------------------

**Next OPERATIONAL PERIOD** (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):

Move and scrape vacuum box 25141. Start sludge removal from VB 281842.  
Set up for removal of liquid materials out of TT 407 and TT 408.