

Site Name: Task Order 62 CES Environmental	Operational Period: Date: 10-23-2014	U.S. EPA Region 6 DAILY WORK ORDER Emergency and Rapid Response Service
Branch: Federal	Division/ Group: Response	

WORK AUTHORIZED:

Continue to pump water on site.
Continue development of profiles and disposal of sludge, liquids, and solids.
Continue sludge removal operations.

Site Cerclis:# TXD 008950461	On-Scene Coordinator:	ERRS Response Manager
Contract Number: EP - S6 - 07 -02	Gary Moore, USEPA	LeRoy Cassidey, CB&I Federal
Task Order: 062	Date: 10.23.2014 Time:1700	Date: 10.23.2014 Time: 1700

PERSONNEL ON-SITE:		QTY	Used	Unused	EQUIPMENT ON-SITE:		QTY	USED	Unused
Response Manager		1	1		Pick -up Truck		3	3	
Foreman		1	1		Bobcat w/sweeper		1	1	
Health and Safety Manager		1	1		Trash Pumps		2	2	
Truck Driver		1	1	Air Mover	Multiple Gas Monitor		1	1	
Equipment Operator		0	0		Frac Tank w Liner		1	1	
Laborer		5	5		4,000 PSI Pressure Washer		1	1	
PERSONNEL OFF-SITE					4 Man 12 Bottle Breathing Air		1	1	
Subcontract Manager		2	2		Open Top Roll Off		1	1	
Health and Safety Manager		0	0		Vacuum Truck Air Mover		1	1	
Transport and Disposal Coord		1	1		Carbon Vapor Unit		1	1	
Field Cost Accountant		1	1		SCBA		2	2	
					Goose Neck Trailer		1	1	

WORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary)(Input for day's 1900-5Pon5):

Crew started level B entries to remove sludge material from VB 281842.



Subcontract Manager processed change orders and continue to work with Texas Industrial Box Maintenance.

T&D Coordinator received additional pricing from Veolia for lean waters and continues to work with the RM and OSC on disposal options and waste profile approvals.

Health and Safety Manager prepared daily health and safety paperwork and presentation. He conducted air monitoring and monitored the crew site during site entries. A 5 minute breathing air escape bottle line ruptured, H&S completed investigation and Incident paperwork for SWSES. RM completed incident paperwork and report for CB&I.

RM continued preparations for 1900-55s, coordination of SWSES and CB&I accounting. He set up Manifest, Land bans and Universal Treatment Standards for Veolia profile 678291.

Sludge from VB 25141 transferred to VB 25333 and transported to Veolia Environmental for incineration.

OSC 	Date: 10.24.14	Time: 1110	RM 	Date: 10.24.2014	Time: 0900
---	----------------	------------	---	------------------	------------

Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):

Continue sludge removal from VB 281842.

Meet with Lonestar Ecology LLC on Sulfuric Acid stock.

Set up for removal of liquid materials out of TT 407 and TT 408.