


Site Name: Task Order 62 CES Environmental		Operational Period: Date: 9.9.2014		U.S. EPA Region 6 DAILY WORK ORDER Emergency and Rapid Response Service	
Branch: Federal		Division/Group: Response			
WORK AUTHORIZED:					
Continue work on Work, Health and Safety Plans.					
Continue procurement activities.					
Conduct Site Visit with T&D Coordinator, FCA					
Site Cerclis:# TXD 008950461		On-Scene Coordinator:		ERRS Response Manager	
Contract Number: EP - S6 - 07 -02		Gary Moore, USEPA		LeRoy Cassidey, CB&I Federal Services	
Task Order: 062		Date: 9.9.2014 Time: 1700		Date: 9.8.2014 Time: 1700	
PERSONNEL ON-SITE:		QTY	Used	Unused	EQUIPMENT ON-SITE:
Response Manager	1	1			Pick -up Truck
Foreman					Vacuum Truck
Health and Safety Manager					Skid Steer
Truck Driver					
Laborer					
T&D Coordinator	1	1			
Field Cost Accountant	1	1			
PERSONNEL OFF-SITE	1	1			
Subcontract Manager	1	1			
Health and Safety Manager	2	2			
WORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary)(Input for day's 1900-55):					
RM, Subcontract Manager, Health and Safety Manager continue writing of Work Plan and HASP.					
T&D Coordinator completed a visit to the site, continued reviewed of site analytical data, and organized existing site data and information					
Subcontract Manager received bids for the Office Trailer.					
FCA completed site visit started set up of 1900-55s.					
OSC	Date: 9.9.2014	Time:	RM		Date: 9.9.2014 Time: 1630
Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):					
Continue work on procurements for site set up.					
Continue work on data analysis and waste disposal strategy.					
Continue with Work Plan and Health and Safety Plan Development.					