

Weekly Report CES Environmental Services September 10/23 to 10/29

CB&I continued work under our Task Order 62 CES Environmental Services, Inc Houston. Another vacuum boxes of phenolic sludge was shipped to Veolia Environmental Services. So far two vacuum boxes of sludge have been shipped off site. SWSES Crew continues to remove sludge from additional sludge boxes. Material has been removed from seven abandoned vacuum boxes to date. We continue to filter the exhaust filtered through the 10,000 lb Carbon Vapor Unit. The T&D Coordinator continues to price and evaluate disposal options. Waste approval has been awarded for five waste streams to date.

We continue to pump standing rainwater across the site after rain events.

14 % of the task order ceiling has been utilized. Current Task Order Ceiling \$ 1,822,398.

One Near Miss report this period.