

<b>Site Name:</b> Task Order 62 CES Environmental		<b>Operational Period:</b> Date: 2-3-2015		<b>U.S. EPA Region 6</b> <b>DAILY WORK ORDER</b> Emergency and Rapid Response Service	
<b>Branch:</b> Federal		<b>Division/Group:</b> Response			

**WORK AUTHORIZED:**  
 Continue to pump water on site as necessary, depending on rainfall.  
 Continue development of profiles and disposal of sludge, liquids, and solids.  
 Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.

Site Cerclis:#	TXD 008950461	On-Scene Coordinator:	ERRS Response Manager
Contract Number:	EP - S6 - 07 -02	Gary Moore, USEPA	LeRoy Cassidey, CB&I Federal
Task Order:	062	Date: 2.3.2015	Time: 1700

PERSONNEL ON-SITE:	QTY	Used	Unused	EQUIPMENT ON-SITE:	QTY	USED	Unused
Response Manager	1	1		Pick -up Truck	2	2	
Foreman	1	1		Generator	1	1	
Health and Safety Manager	0	0		Trash Pumps	0	0	
Truck Driver/Equip Op	1	1		PID	1	1	
Laborer	3	3		Frac Tank w Liner	1	1	
				4,000 PSI Pressure Washer	1	1	
				Open Top Roll Off	8	8	
				Vacuum Truck Air Mover	1	1	
				Carbon Vapor Unit	1	1	
				Skid Steer	1	1	
				Vacuum Boxes	22	22	
				9,000 lb Overhead Lift	1	1	
				Storage Trailer	1	1	
				Myers (Bean) Pump	1	1	
				Air Compressor	1	1	

**PERSONNEL OFF-SITE**  
 Subcontract Manager: 1 Used, 1 Unused  
 Transport and Disposal Coord: 1 Used, 1 Unused  
 Field Cost Accountant: 1 Used, 1 Unused

**WORK ACCOMPLISHED / AMENDMENTS** (problem areas, general comments, summary) (Input for day's 1, 900-5Pon5):  
 The RM coordinated site activities with the Foreman, processed invoices, and completed the health/safety and operational daily paperwork. He continued discussions with the OSC on operational planning and site activities. He continued to work on analyzing, manifesting, and scheduling, of the existing waste streams.  
 The T&D Coordinator continued working on waste approvals, waste profiling, analytical analysis, and review of the field categorization data export.  
 The crew continued removal of sludge from S T 5 by cracking the man way with extended bolts and wing nuts.  
 Two loads of wastewater from T 7, T 8, T 9, and T 10 disposed at EcoServe via Lonestar Ecology LLC.

OSC	Date:	Time:	RM	Date: 2.4.2015	Time: 1100
-----	-------	-------	----	----------------	------------

**Next OPERATIONAL PERIOD** (administrative, tactical / resource status changes, special instructions, H&S) (Input for next DWO):  
 Continue with the clean out of S T 5 and move on to S T 8. SWSES working on H2S scavenger. Tag drums and totes by group color. Clear warehouse trench.  
 We have two loads of wastewater scheduled for transport and disposal at EcoServe via Lonestar Ecology LLC.