

Getting to Green

EPA Time-Critical Removal Actions on Site: CES Environmental Service Inc.

August 14, 2014—
Superfund Division
Director gives verbal
authority of \$500,000
to begin Time-Critical
Emergency Removal
Action

UNK, 2014—
Preliminary
Assessment/Site
Inspection by TCEQ for
National Priority List
(NPL) evaluation

UNK, 2014—
Removal/Disposal
of debris and visible
chemical spillage to
surfaces and soil

Nov. 19-21, 2014— EPA and
Public Health officials make
door-to-door visits to pass out
fact sheets and hear concerns

February, 2014—
Site cleared of all
hazardous waste
materials and listed
on the NPL as a
SUPERFUND Site

RED

YELLOW

GREEN

August 2014— Emergency Removal actions
to address oil spill caused by vandalism. Six
inches of rain carried storm water and oily
material from site into sewers and
residential areas. Sampling and fencing
repairs conducted

UNK, 2014— Removal/Disposal
of chemicals in pails, drums,
totes, vats, and above ground
storage containers begins

December 11, 2014— EPA holds
Open House/Information
Session to inform residents of
removal progress and take
questions