## EPA Proposed Activities/Schedule (DRAFT 12/12/14)

#### **December 15 – 19**

Complete Removal/Disposal of Frac Tank Contents (ie. Dana Tanks, FT506, FT1004)

Complete Disposal of VB607/641

Contact C4 to pick up VB607

Dispose of contents from ASTs/Tank Piping (NTank7, NTank8, Stank7, Stank2, Stank8, NTank9, NTank10, OT4, OT5, Stank3)

Remove debris, tanks, etc from Main Warehouse Bays

Push solids/floor sweepings from Main Warehouse floors into Main Warehouse Bays.

Remove liquids from Main Warehouse Bays into FT1001

Remove sediments/solids from Main Warehouse Bays into Roll-off Boxes

Consolidation/Segregation of Debris in Main Warehouse

Ensure South/North Ponds are prepared for Rain events.

#### <u>December 22 – January 2</u>

Periodic Inspections of Facility

Storm Water Control Activities (as necessary and approved by OSC)

| 12/22: | Weston/SWSES(?) | 12/29: | Weston/SWSES(?) |
|--------|-----------------|--------|-----------------|
| 12/23: | Weston/SWSES(?) | 12/30: | Weston/SWSES(?) |
| 12/24: | Weston/SWSES(?) | 12/31: | Weston/SWSES(?) |
| 12/26: | Weston/SWSES(?) | 1/2:   | Weston/SWSES(?) |

## January 5 – 9: Work begins at 7:00 am on 1/5/14

Complete removal/disposal of liquids from ASTs

Complete Consolidate/Segregate Debris in Main Warehouse

Begin/Complete Removal of solids from ASTs into Vacuum Boxes (set Vac Box deliveries for early morning Jan 5)

Sample Vacuum Boxes for Disposal (7 day Turnaround Time)

Begin AST/Tank Trailer Cleaning with 3D (residue to Empty Frac Tanks) – Tank Piping needs to be flushed Begin Assessment of Totes/Drums/Misc Containers (Weston/Leroy)

Initiate Work around Wastewater Treatment Tanks

Remove contents from Large Round Vat south of Tank Farm into Roll-off box

#### January 12 – 16

Remove/Dispose of Waste from Wastewater Treatment Tanks (CBI – TCEQ Account)

Begin Bulking of Totes/Drums/Misc Containers

Begin Disposal of Cleanup Generated Roll-off Box Wastes

Complete Disposal of Cleanup Generated Waste in FT5180

Begin wash out of drums/totes/miscellaneous containers (generated water to frac tank)

# January 19 – 23 (Will Add to this after first of year)

Complete disposal of Wastewater Treatment Tank contents (CBI – TCEQ Account) Complete disposal of Vacuum Box/AST Sludges (CBI – TCEQ Account)