

## **CES Activities to Complete: 3/5/15**

1. Wastewater Treatment Tank Area
  - Sludge Removal: LIME
  - Acid Removal: R02, PT6
  - Liquid Removal: R01
  - Piping: Remove Materials
  - Secondary Containment: Final Cleanup
2. Aboveground Storage Tank Area
  - Liquid/Sludge Removal: ST1
  - Acid Removal: PT1, PT2
  - Liquid Removal: PT3
  - Piping: Remove Materials
  - Secondary Containment: Remove contaminated Sand and Final Cleanup
3. Frac Tank Waste Disposal
  - FT1004/FT1002 (Lonestar Ecology)
  - FT30335
  - FT215012/FT33527 (Sludge Removal)
  - Contact Dana Transport and Have Them Pick up FT's
4. Bulk Poly Tanks, Totes, Vats, Drums, Misc Containers, Carbon, Supersacks
5. Remove Material (Liquids/Solids) form Large VAT South of ASTs
6. Place large pipe with valve out the South Pond Area for Storm Water Drainage;
7. Main Warehouse
  - Chop Saw Piping in Trench and Remove Trench Solids
  - Clean Contaminated Solids from Warehouse Floor
8. Truck Wash Bay, Shed, Former Shed:
  - Truck Wash Bay: Remove Liquids/Solids and from Sump and Trenches and Final Clean
  - Shed: Remove Liquids/Solids from Sump and Drains and Final Clean
  - Former Shed: Remove Liquids/Solids from Sumps and Trenches and Final Clean
9. Clean Empty Poly Tanks, Totes, Drums, Vats, etc.
10. Dispose of Containerized Wastes (vac boxes, fracs, rolloffs)