


Site Name: Task Order 62 CES Environmental		Operational Period: Date: 1-19-2015		U.S. EPA Region 6 DAILY WORK ORDER				
Branch: Federal		Division/Group: Response						
Emergency and Rapid Response Service								
WORK AUTHORIZED:								
Continue to pump water on site as necessary, depending on rainfall.								
Continue development of profiles and disposal of sludge, liquids, and solids.								
Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.								
Site Cerclis:# TXD 008950461		On-Scene Coordinator:		ERRS Response Manager				
Contract Number: EP - S6 - 07 -02		Gary Moore, USEPA		LeRoy Cassidey, CB&I Federal				
Task Order: 062		Date: 1.19.2015 Time: 1700		Date: 1.19.2015 Time: 1700				
PERSONNEL ON-SITE:		QTY	Used	Unused	EQUIPMENT ON-SITE:	QTY	USED	Unused
Response Manager	1	1			Pick -up Truck	2	2	
Foreman	1	1			Generator	1	1	
Health and Safety Manager	0	0			Trash Pumps	2	2	
Truck Driver/Equip Op	1	1			Multiple Gas Monitor	0	0	
Laborer	4	4			Frac Tank w Liner	1	1	
PERSONNEL OFF-SITE					4,000 PSI Pressure Washer	1	1	
Subcontract Manager	1	1			Open Top Roll Off	7	7	
Transport and Disposal Coord	1	1			Vacuum Truck Air Mover	1	1	
Field Cost Accountant	1	1			Carbon Vapor Unit	1	1	
					Skid Steer	1	1	
					Vacuum Boxes	17	17	
					9,000 lb Overhead Lift	1	1	
					Storage Trailer	1	1	
					Myers (Bean) Pump	1	1	
					Air Compressor	1	1	
WORK ACCOMPLISHED / AMENDMENTS <i>(problem areas, general comments, summary) (Input for day's 1, 900-5Pon5):</i>								
The RM coordinated site activities with the Foreman. He completed the Health/Safety and Operational daily paperwork. He continued discussions with the OSC on operational planning and site activities. He continued to reviewed data from START on drums and totes.								
The crew completed sludge removal from S T 2. They cleaned the secondary containment preparing for the rain event. Crew continued with the tote staging and washing. Republic Services picked up VB 25278 for solidification at Blue Ridge Landfill. The Dynamic Vacuum Box was returned for use.								
OSC	Date:	Time:	RM			Date:	Time:	
						1.20.2015	0730	
Next OPERATIONAL PERIOD <i>(administrative, tactical / resource status changes, special instructions, H&S) (Input for next DWO):</i>								
Remove remaining sludge from the warehouse bays. Stage/wash empty totes.								
Continue removal of sludge from N OT 9, N OT 10 and N OT 11.								
Continue evaluation of field categorization data for drum and totes. Process USEPA samples.								