


Site Name: Task Order 62 CES Environmental		Operational Period: Date: 2-23-2015		U.S. EPA Region 6 DAILY WORK ORDER	
Branch: Federal		Division/Group: Response		Emergency and Rapid Response Service	
WORK AUTHORIZED:					
Continue to pump water on site as necessary, depending on rainfall.					
Continue development of profiles and disposal of sludge, liquids, and solids.					
Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.					
Site Cercles:# TXD 008950461		On-Scene Coordinator:		ERRS Response Manager	
Contract Number: EP - S6 - 07 -02		Gary Moore, USEPA		LeRoy Cassidey, CB&I Federal	
Task Order: 062		Date: 2.23.2015 Time: 1700		Date: 2.23.2015 Time: 1700	
PERSONNEL ON-SITE:		QTY		EQUIPMENT ON-SITE:	
Response Manager		1		Pick-up Truck	
Foreman		1		Generator	
		0		Trash Pumps	
Truck Driver/Equip Op		1		PID	
Laborer		3		Frac Tank w Liner	
Health and Safety Manager		0		4,000 PSI Pressure Washer	
PERSONNEL OFF-SITE				Open Top Roll Off	
Subcontract Manager		1		Vacuum Truck Air Mover	
Transport and Disposal Coord		1		Carbon Vapor Unit	
Field Cost Accountant		1		Skid Steer	
				Vacuum Boxes	
				9,000 lb Overhead Lift	
				Storage Trailer	
				Myers (Bean) Pump	
				Air Compressor	
WORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary) (Input for day's 1, 900-5Pon5):					
The RM continued to processed invoices, operational-H/Safety paperwork and update status spreadsheets. Continue to provide information to CB&I for their TCEQ proposal modifications. Bid packet initiated for acid pumps and acid hose.					
T&D Coordinator continued to profile waste FT 215012 for Lonestar Ecology. Continue to provide information to CB&I for their TCEQ proposal modification.					
Crew removed sludge and rinsed FT 1001 and FT 5180. Removed bolts from man way on WMU 123, started to remove sludge.					
OSC	Date:	Time:	RM		Date: 2.24.2015 Time: 1200
Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S) (Input for next DWO):					
Check OT 25319, OT 25134 for debris size. Continue sludge removal from WMU 123. Start sludge, water removal from PT 104. Remove material from 5039-M and 5036-M play totes into VB 25343.					
Dynamic Rentals bobtail scheduled 0730 to respot vacuum boxes. Crew setting up					