


Site Name: Task Order 62 CES Environmental		Operational Period: Date: 3-2-2015		U.S. EPA Region 6 DAILY WORK ORDER Emergency and Rapid Response Service	
Branch: Federal		Division/Group: Response			

WORK AUTHORIZED:							
Continue to pump water on site as necessary, depending on rainfall.							
Continue development of profiles and disposal of sludge, liquids, and solids.							
Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.							
Site Cercles:# TXD 008950461		On-Scene Coordinator:			ERRS Response Manager		
Contract Number: EP - S6 - 07 -02		Gary Moore, USEPA			LeRoy Cassidey, CB&I Federal		
Task Order: 062		Date: 3.2.2015		Time: 1700		Date: 3.2.2015 Time: 1700	

PERSONNEL ON-SITE:		QTY	Used	Unused	EQUIPMENT ON-SITE:		QTY	USED	Unused
Response Manager	1	1			Pick -up Truck	2	2		
Foreman	1	1			Generator	1	1		
	0	0			Trash Pumps	1	1		
Truck Driver/Equip Op	1	1			PID	1	1		
Laborer	3	3			Frac Tank w Liner	1	1		
Health and Safety Manager	0	0			4,000 PSI Pressure Washer	1	1		
PERSONNEL OFF-SITE					Open Top Roll Off	8	8		
Subcontract Manager	1	1			Vacuum Truck Air Mover	1	1		
Transport and Disposal Coord	1	1			Carbon Vapor Unit	1	1		
Field Cost Accountant	1	1			Skid Steer	1	1		
					Vacuum Boxes	25	25		
					9,000 lb Overhead Lift	1	1		
					Storage Trailer	1	1		
					Myers (Bean) Pump	1	1		
					Air Compressor	1	1		

WORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary)(Input for day's 1, 900-5Pon5):			
The RM continued processing of invoices, operational-H/Safety paperwork, and status spreadsheets. Continue to work with CB&I on TCEQ proposal work plan and FT 1004 treatment. Continue organization of Poly tanks, totes and drums sampling scheme and bulking plan. Set up pick up of FT 30335 sample for analysis at Test America.			
T&D Coordinator continue to work on transportation and disposal of ST 1 with Triad Transport. She discussed sampling and bulking of poly tanks, totes, and drum waste with the RM and continue discussion with the OSC on transportation and disposal of the remaining waste.			
The crew completed removal of sludge and liquids in T 108 and removed additional liquids and solids from FT 215012.			
OSC	Date:	Time:	RM  Date: 3.2.2015 Time: 1000

Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):	
Transfer material from the TIBM drums to VB 2564. Continue removal transfer of Groups 01, 02 Neutral Waters from Poly tanks, totes, drums into FT 1001.	
Set up Lonestar Ecology LLC treatment and disposal of FT 1004 via TCEQ.	