

Site Name: Task Order 62 CES Environmental		Operational Period: Date: 3-26-2015		U.S. EPA Region 6 DAILY WORK ORDER Emergency and Rapid Response Service	
Branch: Federal		Division/Group: Response			

WORK AUTHORIZED:
 Continue to pump water on site as necessary, depending on rainfall.
 Continue development of profiles and disposal of sludge, liquids, and solids.
 Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.

Site Cercis:#	TXD 008950461	On-Scene Coordinator:	ERRS Response Manager
Contract Number:	EP - S6 - 07 -02	Gary Moore, USEPA	LeRoy Cassidey, CB&I Federal
Task Order:	062	Date: 3.26.2015	Time: 1700

PERSONNEL ON-SITE:	QTY	Used	Unused	EQUIPMENT ON-SITE:	QTY	USED	Unused
Response Manager	1	1		Pick -up Truck	2	2	
Foreman	1	1		Generator	1	1	
	0	0		Trash Pumps	2	2	
Truck Driver/Equip Op	0	0		Utility Trailer	0	0	
Laborer	3	3		Frac Tank w Liner	1	1	
Health and Safety Manager	0	0		4,000 PSI Pressure Washer	1	1	
PERSONNEL OFF-SITE				Open Top Roll Off	8	8	
Subcontract Manager	1	1		Vacuum Truck Air Mover	1	1	
Transport and Disposal Coord	1	1		Carbon Vapor Unit	1	1	
Field Cost Accountant	1	1		Skid Steer	0	0	
				Vacuum/OT Boxes	22	22	
				9,000 lb Overhead Lift	1	1	
				Storage Trailer	1	1	
				Myers (Bean) Pump	1	1	
				Air Compressor	1	1	
				Acid Pump	1	1	

WORK ACCOMPLISHED / AMENDMENTS *(problem areas, general comments, summary) (Input for day's 1, 900-5Pon5):*

The RM continued processing of operational-H/Safety paperwork, procurements, invoices, and status spreadsheets. Continued analysis of ST 1 sludge options completed draft outline. Tracked acid transfer provided technical advice. Worked with T&D Coordinator on disposal of waste.

T&D Coordinator continued to work with Lonestar, US Ecology, Veolia, and Clean Harbor on present and future waste streams. Continued work with Test America on analytical results for waste profiling.

The crew pumped water from South Pond to the North Sump. Completed acid transfers in Area 2.

OSC	Date:	Time:	RM:	Date: 3.27.2015	Time: 0900
-----	-------	-------	-----	-----------------	------------

Next OPERATIONAL PERIOD *(administrative, tactical / resource status changes, special instructions, H&S) (Input for next DWO):*

Continue acid transfers from drums and totes in Area 1, Area 4, Area 5 and Area 6. Groups 6,7,10,11,12,14. Clear Area 2 of all waste except for Bases. Assist TIBC removal of final load of oily water from 30335.

Review operational plan for ST 1 with Health and Safety. Continue to update spreadsheets during transfers, set up for sampling event.