



Site Name: Task Order 62 CES Environmental		Operational Period: Date: 12-4-2014		U.S. EPA Region 6 DAILY WORK ORDER					
Branch: Federal		Division/Group: Response							
mergency and Rapid Response Service									
WORK AUTHORIZED:									
Continue to pump water on site as necessary depending on rainfall.									
Continue development of profiles and disposal of sludge, liquids, and solids.									
Start removal of water, oil, and sludge from the ASTs.									
Site Cerclis:# TXD 008950461		On-Scene Coordinator:		ERRS Response Manager					
Contract Number: EP - S6 - 07 -02		Gary Moore, USEPA		LeRoy Cassidey, CB&I Federal					
Task Order: 062		Date: 12.4.2014		Time: 1700					
		Date: 12.4.2014		Time: 1700					
PERSONNEL ON-SITE:		QTY	Used	Unused	EQUIPMENT ON-SITE:	QTY	USED	Unused	
Response Manager	1	1			Pick -up Truck	2	2		
Foreman	1	1			Generator	1	1		
					Trash Pumps	2	2		
Truck Driver/Equip Op	1	1		Air Mover/Overhead Reach Forklift	Multiple Gas Monitor	0	0		
Laborer	3	3			Frac Tank w Liner	1	1		
					4,000 PSI Pressure Washer	1	1		
PERSONNEL OFF-SITE					Open Top Roll Off	6	6		
Subcontract Manager	1	1			Vacuum Truck Air Mover	1	1		
Health and Safety Manager	0	0			Carbon Vapor Unit	1	1		
Transport and Disposal Coord	1	1			Skid Steer	1	1		
Field Cost Accountant	1	1			Vacuum Boxes	10	10		
					10,000 lb Overhead Lift	1	1		
					Storage Trailer	1	1		
WORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary)(Input for day's 1900-5Pon5):									
<p>The crew hooked up the Environmental Evolution vacuum truck to South Tank 5 and removed 4,400 gallons of water. The material was transported to and disposed at EcoServe via Lonestar Ecology, LLC. The crew continued to scrape the oily/mud residue from the North Pond Area. They completed cleaning the work bays. Crew continued to stage the empty drums and totes.</p> <p>OT 25160 was picked up by Triad Transport for disposal at US Ecology Texas, Inc. Roll off is being held at the Triad yard and is scheduled for delivery on Monday.</p> <p>T&D Coordinator continue work on disposal of material contained in the AST's in the North and South Containment and the WWT area.</p> <p>RM coordinated site activities with the Foreman. He discussed site progress and daily plans with the onsite OSC. He completed daily paperwork with Health/Safety and Operations. He continued to work with procurement on invoice processing and new procurements and received the check for the City of Houston Water Meter deposit.</p>									
OSC 		Date: 12/05/14		Time:		RM 		Date: 12.5.2014 Time: 930	
Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):									
OT 25480 will be picked up by Triad Transport for transportation to and disposal at US Ecology, Texas.									
The crew will continue clean-up of the Former shed area for drum/tote staging. They will continue to stage empty drums and totes and work on the South Containment removing oil/water to FT 1001. Crew will also remove the oily waste from the North Containment.									