

Site Name: Task Order 62 CES Environmental		Operational Period: Date: 2-25-2015		<b>U.S. EPA Region 6</b> <b>DAILY WORK ORDER</b> Emergency and Rapid Response Service	
Branch: Federal		Division/Group: Response			
<b>WORK AUTHORIZED:</b>					
Continue to pump water on site as necessary, depending on rainfall.					
Continue development of profiles and disposal of sludge, liquids, and solids.					
Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.					
Site Cerclis:# TXD 008950461		On-Scene Coordinator:		ERRS Response Manager	
Contract Number: EP - S6 - 07 -02		Gary Moore, USEPA		LeRoy Cassidey, CB&I Federal	
Task Order: 062		Date: 2.25.2015 Time: 1700		Date: 2.25.2015 Time: 1700	

  

PERSONNEL ON-SITE:		QTY	Used	Unused	EQUIPMENT ON-SITE:		QTY	USED	Unused
Response Manager	1	1			Pick -up Truck	2	2		
Foreman	1	1			Generator	1	1		
	0	0			Trash Pumps	0	0		
Truck Driver/Equip Op	1	1			PID	1	1		
Laborer	3	3			Frac Tank w Liner	1	1		
Health and Safety Manager	0	0			4,000 PSI Pressure Washer	1	1		
<b>PERSONNEL OFF-SITE</b>					Open Top Roll Off	8	8		
Subcontract Manager	1	1			Vacuum Truck Air Mover	1	1		
Transport and Disposal Coord	1	1			Carbon Vapor Unit	1	1		
Field Cost Accountant	1	1			Skid Steer	1	1		
					Vacuum Boxes	25	25		
					9,000 lb Overhead Lift	1	1		
					Storage Trailer	1	1		
					Myers (Bean) Pump	1	1		
					Air Compressor	1	1		

  

**WORK ACCOMPLISHED / AMENDMENTS** *(problem areas, general comments, summary) (Input for day's 1, 900-5Pon5):*  

The RM continued processing of invoices, operational-H/Safety paperwork, and status spreadsheets. Completed tank, drum, tote, spreadsheet and held meeting with OSC, on the action items for the waste. Continue to work with CB&I on TCEQ proposal.

T&D Coordinator work on disposal options/packaging of ST 1 and ST 6. . Reviewed and commented on Tank, Tote, Drum spreadsheet. Continue to work with CB&I on TCEQ proposal.

Crew completed removal of sludge from PT 4. Removed material and washed out 5039 M and 5041 T.

Two loads of water transported to Lonestar Ecology, LLC and one vacuum box taken to Republic Services for Solidification.

  

OSC	Date:	Time:	RM		Date: 2.26.2015	Time: 1000
-----	-------	-------	----	--	-----------------	------------

  

**Next OPERATIONAL PERIOD** *(administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):*  

Check OT 25319, OT 25134 for volatile organics. Pump water from Middle Pond to the North Pond. Pump out secondary tote containment. Start bulking of 01 and 02 Neutral Liquids.

Lonestar Ecology LLC to continue removal of water from FT 215012.